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CHAPTER I

Legacy of World War I
Reviewing the lessons of World War

II, Lt. Gen . Leslie R. Groves declared :
"Mobilization was decisive and con-
struction generally controlled mobiliza-
tion."' In 1939, when hostilities began
in Europe, the United States was ill
prepared to counter threats to its se-
curity. To be sure, the Navy, the first
line of defense, ranked with Britain's
mighty fleet. But the Army was barely
more than a token force, and the country
had virtually no munitions industry .
Before the nation could realize its huge
military potential, it had first to build
a vast complex of camps, plants, air-
fields, hospitals, and depots. As Presi-
dential adviser Sidney Hillman pointed
out in 1941

Construction is not only the biggest single
part of defense, it is also the first step in de-
fense. Before we can produce guns and planes
and tanks, we must build defense plants or
alter non-defense plants to new produc-
tion . . . . Similarly, if we are to train
our Army well, our soldiers must be provided
with proper living conditions in camps and
cantonments. 2

Construction was the first major industry
to attain large-scale defense and war
production in World War II . A 15.6-
billion-dollar Army construction effort

' Comments of Lt Gen Leslie R. Groves on MS,
Construction in the United States, 1955, I, i . Cited
hereinafter as Groves Comments .

2 S Sp Comm Investigating the National Defense
Program, 77th Cong, ist sess, Hearings, Part 8, p .
2493. Cited hereinafter as Truman Comm, Hearings.
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set the pace for mobilization and laid
the foundations for victory .

A Backward Glance

The nation's early wars told a dif-
ferent story. Before the loth century,
mobilization necessitated little con-
struction . In the American Revolution,
the War of 1812, the Mexican War, and
the Civil War, armies were raised by
mustering small units, which went almost
immediately on active service in the
field. There, bivouacked in tents or
sheltered in crude huts of their own de-
sign, troops received such training as
time permitted . In the Spanish-American
War, regiments assembled at fairgrounds,
race tracks, and armories and moved
rapidly to tent cities at Chickamauga,
Tampa, and other points in the South-
east, whence they embarked for Cuba as
soon as ships were available. For weap-
ons and ammunition, the Continental
Army relied on imports and on the
products of small foundries, smithies,
and the like. During the 19th century,
American forces were armed and sup-
plied with explosives by federal and
state arsenals and by private manu-
facturers, principally Remington, Win-
chester, Colt, and DuPont. Until the age
of modern mass armies, construction
presented no serious wartime challenge .
Throughout most of the country's

history, responsibility for military con-
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struction was shared by various branches
of the Army. At the outbreak of the
Revolutionary War, Congress, following
British and Colonial practice, assigned
to the Chief Engineer the work of build-
ing bridges, roads, and fortifications
and to The Quartermaster General the
task of quartering the Army. Thus it
was established early that the Corps of
Engineers would perform combat con-
struction and the Quartermaster Corps
would see to sheltering troops . The di-
vision of authority did not end there .
The Ordnance Department erected ar-
senals; the Signal Corps, after its found-
ing in 1863, built some of its own fa-
cilities; and most of the other branches,
at one time or another, also engaged in
building work. Nevertheless, the two
agencies most closely associated with
military construction were the Quarter-
master Corps and the Corps of Engineers .

The Quartermaster Corps was a multi-
functioned organization concerned with
service and supply . Provision of trans-
port, shelter, clothing, and equipage
were its principal functions. In dis-
charging his construction duties, The
Quartermaster General over the years
encountered little difficulty . A handful
of small posts sufficed to house the Army
in the early days of the Republic . As
the westward movement gained mo-
mentum, hundreds of garrisons were
built on the frontier by the occupying
troops. Most of these outposts were tiny
and most were of rude design . In time
many of them outlived their usefulness
and were abandoned, but scores were
retained as part of the regular establish-
ment. At permanent stations, buildings
of brick and stone gradually replaced
the log and frame structures of earlier

days. Utilities became more elaborate ;
and maintenance work assumed greater
importance. From time to time, a large
project cropped up, for example, the
Jeffersonville Depot in Indiana and the
quarters for the Hawaiian Division at
Schofield Barracks. But the volume of
work was never large. Between 1865
and 1 goo Congress seldom authorized
more than 15o new buildings a year .'
Quartermasters General carried out

construction with a minimum of or-
ganization. In the Office of The Quarter-
master General in Washington an officer
or two and a few civilians took care of
budgetary and other administrative mat-
ters. Most officers on construction duty
in the field were temporarily detailed
from the line. Their work, in most in-
stances, was supervised not by The
Quartermaster General but by local
and departmental commanders. In the
early days, construction not performed
by troops was usually accomplished
under a system known variously as day
labor, force account, or purchase and
hire-an arrangement whereby the of-
ficer in charge drew whatever plans
were needed, purchased materials, hired
workmen, and oversaw the work. As
time went on and structures became
more elaborate, master builders entered
the picture. By the 1850's the Quarter-
master Corps had begun to utilize the
services of contracting companies which
were then springing up in cities . After
1861 contracts with such firms came
under a law of that year which required
advertising except when "public exi-
gency" demanded immediate per-

f

$ Annual Reports of The Quartermaster General
to the Secretary of War .
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formance. By 1 goo the Quartermaster
Corps had constructed I2o permanent
posts and stations with capacity for
34,000 men,. The largest of these instal-
lations, Fort Riley, Kansas, could ac-
commodate 1,300 troops ; the smallest,
Fort Ontario, New York, could house
4o. 4 With only a small amount of work
to do, oriented toward supply rather
than toward construction, composed
largely of detailed officers, few of whom
had any technical background, and
forced to rely more and more on private
builders, architects, and engineers, the
Quartermaster Corps was unable to
develop anything approaching the con-
struction capability of the Corps of
Engineers .
A combat branch and a public works

construction agency, the Corps of En-
gineers was a unique organization . His-
torically, June 16th, 1775, the date of
the Corps' founding, was barely more
significant than March 16th, 18o2 . On
that day President Jefferson signed a
bill providing for a Corps of Engineers-
seven officers and ten cadets-to be
stationed at West Point, New York, and
to "constitute a military academy."
Jefferson's main object was a national
college of engineering, and he designed
the new academy not to train officers
of the line but to educate engineers for
public service. The first engineering
school in the United States, West Point
was the leading one until the Civil War .
The Army Corps of Engineers, com-

* (1) Ibid. (2) Testimony of Mai Gen Edmund B.
Gregory, TQMG, 30 Sep 41- In H Comm on Mil
Affs, 77th Cong, 1st sess, Hearings on H R 5630,
p. 82. (3) 12 Stat. 220-4) Statement by OQMG,
13 Nov 1 goo, sub : Capacity of Posts . Doc 1 582 7
OQMG Doc File, 1800-1914.

f
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posed almost exclusively of top academy
graduates, was the only sizable group of
trained engineers in the country . As the
demand for internal improvements rose
and federal projects multiplied, the
government turned to the Engineers .
Rivers and harbors improvements, sur-
veys and explorations, roads, canals,
lighthouses, and public buildings-the
Corps' responsibilities came to encompass
all of these. By the time the civil en-
gineering profession came of age in
America, the Corps' role in civil works
construction was firmly established .

Peacetime construction experience,
plus first-rate technical education, fitted
Engineer officers for wartime combat,
logistical, and command assignments .
West Point Engineers, who after gradua-
tion had gone on to build seacoast de-
fenses, made a brilliant record in the
War of 1812 . Not one fortification de-
signed by them fell to the enemy. His-
torian Henry Adams wrote of their
performance : "Perhaps without exag-
geration the West Point Academy might
be said to have decided, next to the
Navy, the result of the war." Adams
credited West Point Engineers with
doubling the Army's capacity for resis-
tance during the campaign of 181 4- 5
The Corps' experience in organizing
sizable labor forces and in directing
large construction enterprises was of
great importance in later wars . Not only
did Engineer officers perform the tra-
ditional duties of military engineers-
impeding enemy advances and assisting
movements of friendly troops-but they

6 Henry Adams, A History of the United States of
America, 1930 ed. (New York : Albert and Charles
Boni, 1930), IX, 236 .
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also occupied high staff and command
positions. In the Civil War the Army's
top logistician was an Engineer:
Montgomery C. Meigs ; Robert E. Lee
epitomized the Engineer commander .
The defenses around Washington, the
crossings of the Rappahannock under
fire, and the bridging of the James ex-
emplified the Engineer support of the
Union Army. By employing the Corps
in time of peace, the government con-
tinued to assure that competent military
engineers would be available in the
event of war .
As time went on, as the westward

movement accelerated and the country
grew, the construction capability of the
Corps of Engineers was enhanced . Al-
though control of West Point passed to
the Army-at-large in 1866, engineering
and mathematics continued to form the
core of its curriculum, and its top gradu-
ates consistently chose careers in the
branch that offered superior opportuni-
ties for public service. To supplement
the West Point education of Engineer
officers, the :Engineer School was founded
at Willet's Point, New York, in 1885 .
Meanwhile, during the great expansion
following Appomattox, Congress focused	
greater attention on internal improve-
ments, and civil works programs bulked
large. From 1866 through i goo, federal
expenditures for rivers, harbors, and flood
control totaled $333 million. During
this period, a permanent, nationwide
organization. came into being. In 1888
the need for a formal field structure led
the Chief of Engineers, Brig. Gen.
Thomas L. Casey, to remake the En-
gineer Department by creating five
divisions-one west and four east of the
Rocky Mountains. Later more divisions
were added and districts, or subdivisions,

were established . 6 At the turn of the
century, the Army Engineers had a con-
struction organization that was by far
the largest, best trained, and most ex-
perienced in the country .

By the early i goo's, sentiment was
growing in favor of placing all military
construction under the Engineers . At
the time the General Staff was con-
stituted, such a change was considered
but was not effected .' The question came
up again and again . In I g I o a high-
ranking proponent of the Engineers ex-
plained his position :

It may, I believe, be asserted without fear
of challenge that construction work in the
army under present conditions leaves much
to be desired . . . . Construction re-
quires technical knowledge of a high order .
Such knowledge is possessed by only a small
percentage of the officers of the Quarter-
master's Department, while in the Corps of
Engineers every officer receives special train-
ing along those lines . 8
Maj. Gen. Leonard Wood, Chief of
Staff from 1910-1914, took the same
stand. During his term the issue was
hotly debated but no decision was
reached.9 The Quartermaster con-
struction organization continued along

6 (1) W. Stull Holt, The Office of the Chief of Engineers
of the Army: Its Non-military History, Activities, and
Organization (Baltimore : The Johns Hopkins Press,
1923), pp . 11-17. (2) H Doe 330, 8oth Cong, 1st
sess, Historical Statistics of the United States, r7 89-1945:
A Supplement to the Statistical Abstract of the United
States (Washington, 1949), p. 169. Cited hereinafter
as Historical Statistics of the United States, 1789 -1945.
(3) Annual Report of the Chief of Engineers, U.S. Army,
1889 (Washington, 1889), Part 1, p. 16. (4) Paul W.
Thompson, What You Should Know About the Army
Engineers (New York : W. W. Norton and Company,
Inc., 1942), PP. 194-198 .

7 S Doe 421, 57th Cong, 1st sess, 23 Jun o2 .
s Rpt, TIG to SW. In WD Annual Rpts, FY

Ending 30 Jun to. OCE Doc 81599 .
9 (1) OQMG 1800-1914, Doe 494615. (2) OCE

Docs 93454, 9942 8 .
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as before . Meanwhile, Engineers were
building the Panama Canal .

Serious obstacles barred the way to a
transfer. Maj . Gen. James B . Aleshire,
the prestigious officer who was The
Quartermaster General from 1907 to
1916, was unalterably opposed ." Many
officers in other branches resented the
proud bearing of the Engineer elite and
the Corps' close relationship with Con-
gress. Moreover, powerful opposition
existed within industry . Since the 1870's,
a movement had been under way among
contractors and civil engineers to estab-
lish a Federal Department of Public
Works and to assign to it the Engineers'
civil functions." Any step which would
strengthen the Corps was certain to
provoke determined resistance from
backers of this proposal . The organiza-
tion was left unchanged.
As the holocaust of World War I

engulfed Europe, the old idea persisted
in the United States-a million men
would spring to arms overnight . This
belief was outmoded . The days of taking
the flintlock, off the wall and going off
to fight were beyond recall . A new day
had dawned, a day of large-scale mobili-
zation, systematic training, and tech-
nological warfare. Camps to house whole
divisions ; plants to mass-produce weap-
ons and ammunition ; warehouses, de-
pots, and terminals to handle huge
quantities of materiel ; and myriad other
facilities had become sinews of war . In
a country which had no sizable standing
army, no munitions industry to speak of,

10 Memo, TQMG for TSW, 4 Mar 14. OQMG
1800-1914, Doc 49461 5 .11 (1) S Commerce Comm, 5oth Cong, 1st sess,
Hearings on S 1448, Apr 1888, pp . 3-74 . (2) S
Report 1848, 5oth Cong, 1st sess, 18 Jul 1888, pp .
64-69 .

1

7

and few facilities to support a mighty
military effort, construction had become
the key to preparedness .

Mobilization: 19,17

Like most of the War Department,
the Construction and Repair Division,
Office of The Quartermaster General
(OQMG), was thrown into confusion
by the declaration of war against Ger-
many in April 1917. Following the
neutral course set by President Woodrow
Wilson, who continued to discourage
military planning even after the diplo-
matic break with Berlin in February
1917, the Army had made few prepara-
tions to mobilize. One man who visited
construction headquarters shortly after
hostilities began described the scene as
near bedlam : "There were a couple of
Army officers and stenographers. . . .
Every contractor in the country was
here. All those men did was to stand in
front of the desk and shake hands all
day. . . . Paper was stacked high
on the desk and there was confusion
galore."" The uniformed handshakers
were Col. Isaac W. Littell, the division
chief, and his two assistants, Capt .
William H. Oury and Capt. Richard
C. Marshall, Jr. Littell, an 1883 West
Point graduate, was an officer of the old
school who preferred to do things by the
book. Oury, his executive, was a Signal
officer, nearing the end of a four-year
detail with the Quartermaster Corps .
The live wire of the organization was
"Puck" Marshall, a Coast Artillery of-

12 Transcript of Conv, W. A. Starrett with G. B .
Clarkson, 9 Aug 17. In H Subcomm of the Select
Comm on Expenditures, 66th Cong, 1st sess, Hearings,

II, 2525 . Cited hereinafter as Conv, Starrett with
Clarkson .
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ficer, serving his second Quartermaster
detail. Scion of a prominent Old Do-
minion family, an honor graduate of
Virginia Military Institute and a former
mathematics professor there, he displayed
a rare blend of boyish charm and ag-
gressive leadership. Word had gone out
that a million men would be called to
arms . A big construction effort seemed
imminent, but Littell and his officers
did not know what role they would have
in it .

Their resources for handling a large
emergency program were meager, and
their claim to such responsibility was
weak. In the spring of 1917, the Con-
struction and Repair Division had three
officers and fifty-three civilians in Wash-
ington and a handful of constructing
quartermasters in the field ." Except for
blueprints of barracks and mess halls
prepared for use on the Mexican border
by the Punitive Expedition of 1916,
Littell had no plans for temporary struc-
tures. Nor did he have any plans for
organizing and directing a huge, high-
speed construction effort . 14 Providing
temporary shelter had long been a duty
of commanders in the field . When the
United States entered the war against
Germany, many assumed that the com-
manding generals of the six regional
departments would build whatever camps
were necessary. Some, among them
General Leonard Wood, advocated that
the work be done by the Corps of En-
gineers. But despite Littell's lack of prep-
aration and. despite the availability of

13 Report of the Board of Review of Construction To The
Assistant Secretary of War, August3r, Igrg (Washington,
1g2o), p . 99 . Cited hereinafter as Blossom Report .

14 (,) Ltr, TAG to TQMG, 21 Mar 17, and 1st
Ind, same date. AG 2540178 . (2) Ltr, TQMG to
TAG, 9 Apr 17 . AG 2570158 .

the Engineer Department, the General
Staff on 7 May ordered The Quarter-
master General to complete thirty-two
divisional cantonments by i September .'

Among the prominent industrialists
who hastened to Washington to volunteer
their services after war was declared
were William A. Starrett, president of
Starrett & Van Vleck, architects of New
York City; Morton C. Tuttle, general
manager of the Aberthaw Construction
Company of Boston; and Clemens W.
Lundoff, vice president of Crowell,
Lundoff and Little of Cleveland . Late
in April Secretary of War Newton D .
Baker asked these men to form the Com-
mittee on Emergency Construction under
the General Munitions Board . Starrett
chaired the committee. Frederick Law
Olmsted, the famous landscape archi-
tect, joined the group . Leonard Metcalf,
one of the country's foremost designers
of water and sewerage systems, and two
leading consulting engineers, George
W. Fuller and Asa E . Phillips, agreed
to act as a subcommittee on engineering."
Taking the situation in hand, the Starrett
committee charted the course war con-
struction would follow .

To Starrett and his colleagues, the
magnitude of Littell's task was appalling .
Time was short, and the Quartermaster
Corps was unfamiliar with high-speed
building operations. A quick survey of
the Construction and Repair Division
convinced the committee that "the ma-
chine would collapse ; that it would not
accomplish anything." Urging swift

' 1st Ind, TAG to TQMG, 7 May 17, on Memo,
Chief, WCD GS for CofS, 4 May 17 . AG 2593945 .

16 Min of the Gen Mun Bd, 27 Apr 17, p . 61 ;
l o May 17, p . 81 ; 22 May 17, p . 99. In Sp Comm
Investigating the Mun Industry . S Comm Print 7,
74th Cong, 2d sess .
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action, Starrett told Munitions Board
Chairman Frank A . Scott to get Littell
out of the War Department, "as it is no
fit place for a man to try to do business,"
and to "get him space and some people
around him." Scott agreed : "All right,
we will get him out this afternoon." He
put through a call to Secretary Baker,
who promised to move Littell's office
right away to the Munsey Building in
downtown Washington .'?
On 19 May Baker established the

Cantonment Division with Littell as
chief. Nominally a part of the Quarter-
master Corps, the new organization was,
for all practical purposes, separate . Littell
would report directly to the Secretary
of War. He would appoint and assign
his own officers, issue travel orders on
his own authority, and communicate
with department and division com-
manders without reference to The
Quartermaster General ." Littell had a
single mission-to complete thirty-two
cantonments estimated to cost $go mil-
lion by September 1917 . Writing to
him in May Starrett emphasized the
"magnitude of the undertaking"

In 16 weeks you are expected to have
suitable quarters ready for the training of
1,100,000 men. . . .
You must be building in 32 places at once .

Most of the sites for the cantonments have
not yet been chosen. When they have been
fixed a group of engineering problems of
first importance must be settled . The water
supply for each camp must be carefully
studied. Failure to supply abundance of pure
water may jeopardize the whole undertaking .
Proper sewerage must be provided if the

17 ( 1 ) Min, Gen Mun Bd, 15 May 17, pp . 88-89 .
(2) Conv, Starrett with Clarkson, p . 252 5 . (3) Interv
with Morton C. Tuttle, 15 Aug 56 .

18 Memo, TAG for Littell, 19 May 17 . QM 020
(Constr) 1917 .

9

danger of epidemic is to be forestalled . Heat-
ing, lighting, refrigerating, and laundry
facilities must be furnished . The solution of
these engineering problems will be different
in every locality .

The planning alone for construction work
of each of the camps would normally take
as many weeks as is given you for the comple-
tion of both the engineering and the building .
.
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The total cost of the building of the Panama

Canal was approximately $375,000,000 . This
operation covered a period of 19 o years, and
the largest amount expended in any single
year in the construction of the Canal was
$49,000,000, but little over one-half of the
sum that you are asked to expend in 16
weeks."
Part of the staff of the Construction and
Repair Division moved to the Munsey
Building; part remained behind to take
care of maintenance and repair work .
Clearly, Littell would need reinforce-
ments .
The Starrett committee assembled

a high-powered staff for the Canton-
ment Division. Calls went to the coun-
try's leading construction firms : send us
your best men. Frank M. Gunby, a
partner of Charles T. Main, Inc., arrived
from Boston to take charge of engineering .
Dabney H. Maury, past president of
the American Water Works Association,
agreed to serve as Gunby's assistant .
Milton J. Whitson, general superin-
tendent of Grant Smith & Company of
St. Paul, assumed direction of con-
struction operations . Peter Junkersfield,
president of the Association of Edison
Companies, joined Whitson's staff.
Robert E . Hamilton, general purchasing
agent of the Stone & Webster Engineer-
ing Corporation, took on the job of
buying materials . Wall Street lawyer

19 Memo, Starrett for Littell, 25 May 17. AG
2612346 .
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Evan Shelby appeared in Captain
Marshall's office wearing striped trou-
sers, frock coat, and spats to announce
himself the division's legal adviser .
Shelby promptly exchanged formal
attire for Army khaki, as he and the
others were quickly commissioned . Re-
cruitment went forward rapidly. More
civilian construction experts donned uni-
forms, the Civil Service Commission
waived the requirement that employees
be hired from its registers, and soon 250
persons were on the division's rolls . 20

After about two or three days and
nights of "solid conference," the mem-
bers of the Starrett committee and the
new officers of the Cantonment Division
reached agreement as to how the building
program should be handled. With the
aid of Fuller, Metcalf, and Phillips,
Major Gunby would prepare typical
plans and layouts. Major Whitson, as
construction manager, would direct the
field forces, while six assistant managers,
one for each Army department, would
follow day-to-day operations at the job
sites; six traveling supervisors would
patrol the projects, watching for signs
of trouble and giving on-the-spot help .
Major Hamilton would procure all build-
ing materials, maintaining close contact
with the various supply committees of
the Munitions Board . Accountants, both
in Washington and in the field, would
check expenditures . In direct charge of
each of the thirty-two cantonments would
be a Constructing Quartermaster (CQM),
who would have a staff of engineers,

20 (1) Ltr, Pres CSC to Baker, 8 Jun 17, in Brig
Gen Richard C. Marshall, Jr., Hist of the Constr
Div of the Army, 1 g r g, Book II . Cited hereinafter
as Hist of Constr Div . (2) Interv with Brig Gen
Richard C. Marshall, 11 Apr 57.,(3) Conv, Starrett
with Clarkson, p . 2526 .

draftsmen, auditors, inspectors, and
checkers to assist him. On 22 May the
plan went to Littell . Two days later
he approved it . 21

Meanwhile, Starrett and his colleagues
were seeking the answer to a crucial
question-what method of contracting
was best suited for emergency work. In
peacetime the government used com-
petitive agreements exclusively, for the
old law of 1861 required advertising
except "when immediate delivery or
performance is required by the public
exigency."22 Advertised fixed-price con-
tracts were awarded to the responsible
contractor who submitted the lowest bid .
The successful bidder agreed, within
certain time limits, to furnish materials
and complete construction in accordance
with detailed plans and specifications.
Where the agreement defined the scope
of the project, the contractor received a
lump-sum payment . Where the contract
called for an indefinite quantity of cer-
tain specified items of work, such as
square yards of paving, he received a
unit price for each unit delivered. In
normal circumstances, advertised fixed-
price contracts offered several advantages
on government work. Realistic competi-
tive conditions tended to hold down bid
prices. Advertisement obviated suspicion
of favoritism and afforded every quali-
fied and responsible bidder an oppor-
tunity to secure contracts for public
work. Nevertheless, fixed-price contracts
could be used only when complete plans
and specifications were available . Even

21 (,) Conv, Starrett with Clarkson, p . 2526. (2)
Memo, Comm on Emergency Constr for Littell,
22 May 17 . Hist of Constr Div, Book II . (3) Canton
Div Office Orders, 24 May 17 . QM 020 (Constr)
1 91 7-22 12 Stilt. 220 .
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then, these agreements could not be
used effectively unless materials and
labor markets were relatively stable .
Furthermore, advertisement was time
consuming. The Starrett group saw that
this method was far too slow and cum-
bersome for a situation where time was
of the essence .23

On i 2 April 1917 Secretary Baker
invoked the emergency provision of the
1861 law. Advertisement generally gave
way to negotiation throughout the War
Department. Fixed-price contracts were
superseded by cost-plus-a-percentage-of-
cost, whereby the government agreed
to foot nearly all the bills and to pay
contractors a percentage of the cost of
the work. The Starrett committee
adopted a modified form of this agree-
ment, the "cost-plus with sliding scale
and fixed maximum fee ." Under it the
contractor's fee represented a percentage
of cost, but the percentage decreased,
from i o to 6 percent, as the cost ad-
vanced and the maximum allowable
fee was fixed at $250,000. This agreement
avoided the worst features of percentage
contracting and preserved the best :
construction could begin at once, with-
out detailed plans and specifications ;
and changes in the scope of a project
could be made easily and at any time . 24

As Starrett saw it, contractors were
the key to success in the operation. On
the big cantonment jobs, planning and
design would have to be carried out at
the same time as construction . Even
"the best engineering organization in
the world," the committee held, could

23 ( 1 ) Memo, Comm on Emergency Constr for
Gen Mun Bd, g May 17 . Hist of Constr Div, Book III .
(2) Min, Gen Mun Bd, 12 May 17, p . 86 .

24 (1) WD Orders, 12 Apr 17 . (2) Blossom Report,
PP . 41-43.

11

not handle such a task "without blun-
ders."25 Construction would have to be
placed at a rate of $500,000 per week .26

From long experience in the "building
game," members of the Starrett com-
mittee knew who the best contractors
were . As a check on their own judgment,
they sent a confidential questionnaire
to nearly 2,000 architects and engineers
requesting them to appraise the or-
ganization, efficiency, and integrity of
contractors with whom they had done
business. At the same time, the com-
mittee asked architect-engineers and
constructors to submit performance
records, together with data on their
organizations, personnel, and financial
status. As replies came in, the committee
classified firms according to geographic
areas and graded them on the basis of
size and experience. By early June,
Starrett was in a position to recommend
a top-flight company for each canton-
ment project .27

After the enactment of selective ser-
vice legislation on 18 May i g 17, several
highly placed officers showed signs of
developing cold feet. Shortly after the
President signed the bill, Captain Mar-
shall received a message from Brig . Gen.
Joseph E . Kuhn, chief of the War Col-
lege Division of the General Staff, and
Brig. Gen. Enoch H. Crowder, who
would have charge of the draft . They
doubted if the draft could be called in
September. According to Marshall, they
stated "that construction could not be
completed in time" and that they "would

2s Memo, Starrett for Littell, 25 May 17. AG
2612346.

26 Conv, Starrett with Clarkson, p . 2531 .
27 (1) Memo, Comm on Emergency Constr for

Gen Mun Bd, 12 Jun 17. Hist of Constr Div, Book
III . (2) Min, Gen Mun Bd, 6 Jun 17, p . 126 .
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like to be able to advance that as a rea-
son." Marshall replied that the canton-
ments would be completed on schedule.
Should the draft be postponed and con-
struction blamed, he would give the
whole story to the newspapers . 28
Marshall's superior, Colonel Littell,
took a different position . Called to
Kuhn's office late in May and asked if
the cantonments could be completed
by September, he said it would be
"physically impossible." On 29 May
Secretary Baker approved an order de-
ferring construction of cantonments for
sixteen National Guard divisions . Work
on cantonments for sixteen National
Army divisions would be started at the
earliest possible date . For these projects,
the September deadline held . 29

Meanwhile, the Cantonment Division
was assuming the character of a big
engineering firm . In their own eyes, the
newly commissioned officers of the di-
vision were heads of an enterprise that
differed from ordinary civilian under-
takings only in size and urgency. The
division corresponded to the company
home office. CQM's, handpicked by
Major Whitson for their experience with
large projects, would have roles equiva-
lent to general superintendents . Almost
to a man, the civilians in uniform were
impatient with military discipline, chan-
nels of command, customs of the service,
and the caution displayed by old-line
officers. Soon after Shelby took charge
of the Contracts Branch, someone handed
him a thick volume containing the Army
Regulations . He tossed it into the waste-

basket. He and his associates adopted
four rules : build a team; throw away
peacetime yardsticks ; substitute the day
for the dollar ; and get the job done ."

During June the tempo quickened .
On the 8th Chairman Scott of the Muni-
tions Board and Colonel Littell ap-
proved the final draft of the new emer-
gency contract. A few days later, Secre-
tary Baker informally OK'd it . ,, With
the help of civilian engineers recruited
by Olmsted, site selection boards ap-
pointed by department commanders
made rapid progress. By the 1 4th Baker
had approved locations for twelve of the
sixteen cantonments . 12 As sites were
selected the Starrett committee nom-
inated leading construction firms,
among them George A. Fuller, Thomp-
son-Starrett, Stone & Webster, Bates &
Rogers, and Mason & Hanger, to build
the cantonments. The subcommittee
chose top professional organizations, such
as Black & Veatch, Frank A. Barbour,
Samuel A. Greeley, and Alvord &
Burdick, to serve as architect-engineers .
Littell and Baker approved the selec-
tions. 33

On the morning of i i June Shelby
delivered the first two contracts for
Littell's signature : the total estimated
cost was nearly $13 million . Returning
a short time later to find the colonel
poring over the fine print, the attorney

30 (1) Blossom Report, pp. 18-i g. (2) Interv with
Evan Shelby, 17 Aug 56 ; Interv with Frank M .
Gunby, 35 Aug 56 .

31 (1) Min, Gen Mun Bd, 8 Jun
Hist of Constr Div, Exhibits, Part 3 .

32 Memo, Littell for TQMG, 14 Jun 17. QM 6oo. z
(Gen ) .

1 7, p. 29. (2)

28 Ltr, Marshall to OCMH, 30 Mar 55. See also 33 (1) Memo, Starrett for Gen Mun Bd, 12 Jun 17 .
Hist of Constr Div, Book I . (2) Conv, Starrett with
Clarkson, pp. 2528-31 . (3) War Department, Annual
Reports, Report of the Chief of the Construction Division,
rg18 (Washington, 1919), p. 59 .

article from New York World, June 1 g, 1917, re-
Cong. Rec.printed in 55

	

5187 .
29 Memo, with Incls, Actg Cof S for TAG, 29 May

17. QM o2o (Constr) 1917 .
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CAMP CUSTER, MICHIGAN, UNDER CONSTRUCTION, 1917

protested that the papers had to go out
that afternoon. Littell sat back a mo-
ment and then explained that he always
read every word before he signed his
name . Forty years in the Army had
taught him to be cautious . To elucidate
he told a story. Some years before, while
he was serving in the Philippines, a halter
for which he was accountable slipped off
a mule and fell into a well . When efforts
to retrieve it failed, Littell was ordered
to make good the loss, $ I .40 . He re-
fused . The debt still stood and he would
have to pay it before he could retire .
Signing Shelby's contracts, he shook his
head ; the old army, he observed, did
things differently . 34

31 (1) Blossom Report, p . 142- (2) Shelby Interv,
17 Aug 56 .

13

As soon as agreements were executed,
sometimes even before, contractors has-
tened to the job sites. On 13 June an
advance party from Fred T . Ley & Com-
pany arrived at Ayer, Massachusetts,
to start building Camp Devens, a can-
tonment for 30,000 men. The following
day, Stone & Webster commenced work
on Camp Travis, near San Antonio,
Texas, and Irwin & Leighton began
staking out Camp Dix, near Wrights-
town, New Jersey. By July construc-
tion was in full swing at all sixteen can-
tonments. Land was cleared, roads
graded, and railway spurs brought in
with record speed . Barracks, mess halls,
latrines, hospitals, and storehouses went
up fast. At Camp Upton, near Yaphank,
New York, Thompson-Starrett erected
sawmills and turned out prefabricated
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building sections. Several other con-
tractors adopted the same method . Even
the installation 0f utilities, usually slow-
moving work, went forward rapidly .
Speed was virtually the only criterion .
Where there was a question 0f time 0r
money, contractors spent."

Shortages 0f materials slowed progress
occasionally but not for long. The first
war agency t0 enter the market for con-
struction supplies, the Cantonment Di-
vision made the most of its advantage .
As fast as Gunby could complete bills
0f materials, Hamilton wired concerns
all over the country, placing orders for
wallboard, roofing, window glass, fur-
naces, and nails . He purchased lumber
through lumber manufacturers' as-
sociations, which set up offices in Wash-
ington. The plumbing industry also
established headquarters in the capital
t0 assist Hamilton in his work . The de-
mand for nails, pipe, and lumber soon
outran supplies. By bringing pressure
t0 bear 0n producers, substituting wood
stave pipe for cast iron, and accepting
green lumber, Hamilton managed t0
fill requirements . Daily, 30,000 tons of
supplies moved to the sixteen job sites .
When a shortage of freight cars de-
veloped, Captain Marshall, trading dol-
lars' for days, sent toilet fixtures south
from New Jersey by Pullman . ss

By mid-July 1917 an army of i 60,000
workers was laboring t0 build the can-
tonments . Each project had a hastily
assembled force 0f 8,000 to 14,000 men .

35 (I) Camp Devens, National Army Cantonment,
published by Fred T . Ley & Co, Inc., 1917 . (2) War
Department, Annual Reports, Report of the Chief of Con-
struction Division, 1918, p . 59. (3) Blossom Report, pp .
116, 1 52-

36 (1) Blossom Report, p . 133. (2) Benedict Crowell,
America's Munitions, 1917-19r8 (Washington, 191g),
PP. 536-37. (3) Marshall Interv, 11 Apr 57 .

Although trained electricians and
plumbers were needed, the big job,
carpentering, was mainly one of nailing
boards together, and for that handy
men sufficed. Pay was good. Under an
agreement between Secretary Baker and
Samuel G0mpers, president 0f the Amer-
ican Federation 0f Labor (AFL), union
wage scales and working rules applied
0n cantonment projects. Men worked
overtime, Sundays, and holidays at time
and a half 0r double time rates . There
were no serious strikes. Supervision was
often weak and organization inadequate.
Results were obtained through sheer
force 0f numbers . When one contractor
said he could increase production 25
percent by doubling his work force, his
CQM told him t0 g0 ahead ."

In the midst 0f the drive t0 complete
the cantonments, Littell got orders t0
provide sixteen camps for the National
Guard . The directive came 0n Friday,

13 July. The first contingent 0f the Guard
would arrive 0n i August . At a Saturday
conference, Gunby, Whitson, and several
others took stock 0f the situation. The
Guardsmen had tents, s0 they would
not need barracks. The Guardsmen had
field kitchens, s0 they would not need
cook shacks . The Guardsmen had tools
with which t0 dig latrines. Water would
have t0 be provided for them. That, said
Gunby, meant pipe, lots 0f pipe . He
knew just the man to turn t0 for help .
An important pipe manufacturer from
Y0ungst0wn, Ohio, was in town that
day. Gunby located this man on a golf
course, called him into the office, and
persuaded him t0 telephone Y0ungs-

37 (1) Memo, Littell for TQMG, 28 Nov 17 . Hist of
Constr Div, Book V. (2) QM 020 (Constr) 1 91 7-
(3) Blossom Report, p . 35 .
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town and start pipe moving south . By
Monday CQM's were on their way to
the job sites. On Tuesday and Wednes-
day Littell signed fifteen contracts . Be-
fore the week was out work was under
way on ten of the camps ; by the 25th
all sixteen were building ."
At the thirty-two camp and canton-

ment jobs, contractors pushed furiously
ahead, their eyes on the calendar . By
mid-August accommodations were ready
for 54,000 Guardsmen; by I September
the camps could take 295,000. The

38 (I) Memo, Chief WCD GS for Cof S, 9 Jul 17 .
AG 2619836. (2) Memo, Actg CofS for TAG, 13 Jul
17. Hist of Constr Div, Book I. (3) Gunby Interv,
15 Aug 56. (4) Min, Gen Mun Bd, 13, 16, 17, 24 Jul
17. (5) Blossom Report, pp . III, 3 43.

TENTS AT CAMP WHEELER, GEORGIA, 7977

15

"Guard business," said Gunby, was "the
jewel of the whole thing ." 39 Meanwhile,
cantonment deadlines were being met .
Housing for 287,300 draftees was ready
on 4 September. Considerable work
remained when the troops moved in,
but no soldier went without a bed . From
September on, construction ran ahead
of schedule . More than a million men
were housed by late 191 7.40

The cost totaled $ 1 79,47 8 ,97 8 ,

3s (1) Memo, Littell for TQMG, 26 Aug 17 . Hist
of Constr Div, Book III . (2) Blossom Report, p . 1 43. (3)
Gunby Interv, 15 Aug 56 .

40 (1) Memo, Littell for Chief Admin Div OQMG,
23 Aug 17. (2) Rpt, Canton Div, n.d ., sub : Tps
Housed at NA Cantons on 4 Sep 17 . Both in Hist of
Constr Div, Book III . (3) Report, Chief of the Con-
struction Division, r9r8, p. 39 .
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TABLE 1-NATIONAL ARMY CANTONMENTS, 1917

Source: Canton Div, Total Estimated Cost for Constr of National Army Cantons, 1917. EHD Files .

TABLE 2-NATIONAL GUARD CAMPS, 1917

Source: Canton Div, Total Estimated Cost of Camp Constr, 1917 . EHD Files .

Name of Camp Location Contractor Capacity
Total
Cost

Cost per
Capita

Total National Army	

Porter Bros.
Fred T. Ley & Co.
Irwin & Leighton Co .
Weitz & Son
George A. Fuller Co.
Arthur Tufts Co .
Bates & Rogers
Hardaway

Construction Co.
Reinhart & Dennis
Hurley & Mason Co.
Smith, Hauser &
Maclsaac

James Stewart & Co.
A. Bentley Co .
Stone & Webster
Thompson-Starrett

Construction Co .
Mason & Hanger Co .

654,786
34,045
35,288
41,309
40,526
41,564
39,796
41,309
42,498

45,512
44,685
41,309

42,347
38,393
41,353
40,913

43,939

$140,726,472
8,700,000
9,727,145
9,623,067
6,815,519

	 8 ,799,535
7,483,002
8,517,233
8,731,187

11, 300, 000
7,007,235
10, 500, 000

9,015,565
9,620,075
6,717,176

11,128, 341

7,041,392

$214.92
255 .54
275 .64
232 .95
168 .17
211 .71
188 .03
206 .18
205 .45

248 .28
158 .38
254 .16

212 .89
250 .57
162 .43
272 .00

160 .25

Custer
Devens
Dix
Dodge
Funston
Gordon
Grant
Jackson

Lee
Lewis
Meade

Pike
Sherman
Travis
Upton

Zachary Taylor

Battle Creek, Mich .
Ayer, Mass .
Wrightstown, N.J.
Des Moines, Iowa
Fort Riley, Kans .
Atlanta, Ga .
Rockford, Ill.
Columbia, S.C .

Petersburg, Va .
American Lake, Wash.
Annapolis Junction, Md .

Little Rock, Ark .
Chillicothe, Ohio
Fort Sam Houston, Texas
Yaphank, L.I., N.Y.

Louisville, Ky.

Name of Camp Location Contractor Capacity
Total
Cost

Cost per
Capita

Total National Guard . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 438,042 $38,752,506 $ 88 .32
Beauregard Alexandria, La . Stewart-McGhee

Construction Co.
27,152 2,648,982 97 .56

Bowie Fort Worth, Texas J. W. Thompson 27,152 2,305,402 84.92
Cody Deming, N. Mex. J. W. Thompson 27,152 2,610,443 96.14
Doniphan Fort Sill, Okla . Seldon-Brack Construction Co . 27,152 2,331,802 85 .88
Fremont Palo Alto, Calif. Lindgren & Co. 27,152 1,988,729 73 .24
Greene Charlotte, N .C . Consolidated Engineering Co . 27,152 3,246,793 119 .58
Hancock Augusta, Ga . T. P. Brown & Son 27,152 2,048,571 75 .45
Kearney Linda Vista, Calif. W. E. Hampton & Co. 27,152 2,977,088 109 .65
Logan Houston, Texas American Construction Co . 27,152 1,963,058 72 .30
McClellan Anniston, Ala . J. O. Chisholm & Co . 27,152 3,258,278 120 .00
MacArthur Waco, Texas Fred. A. Jones Construction Co . 27,152 1,974,375 72 .72
Sevier Greenville, S.C. Gallivan Building Co . 27,152 1,871,440 68 .92
Sheridan Montgomery, Ala . A. Blair 27,152 1,915,056 70.46
Shelby Hattiesburg, Miss . T. S. Moudy & Co. 30,762 3,289,825 106.94
Wadsworth Spartansburg, S.C. Fisk, Carter Construction Co. 27,152 2,187, 327 80 .56
Wheeler Macon, Ga . W. Z. Williams Co. 27,152 2,135, 337 78 .64
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BARRACKS AND LAVATORIES, CAMP Dix, NEW JERSEY

$140,726,472 for the National Army
cantonments and $38,752,506 for the
National Guard camps. The average
per capita costs were $215 and $88,
respectively . (Tables i and 2) To builders
of the cantonments, the Army paid
$4,000,000 in fees, or 2 .84 percent of
the total cost . Every one of these con-
tractors received the maximum fee of
$250,000, a sum less than would have
been earned under straight cost-plus-
a-percentage agreements . Proportion-
ately the fees for camp construction
were higher, amounting to $2,63 8,52 4,
or 6.8 percent of the total cost . Because
none of these contractors had attained
the maximum fee, their earnings repre-
sented straight percentages of cost .

Huge quantities of materials and
prodigious efforts had gone into con-
struction. Close to I billion board feet
of lumber, 8o million square feet of

roofing paper, 34 million square feet of
wall board, I million feet of wood stave
pipe, 468,000 feet of cast iron pipe,
105,000 kegs of nails, and 314,ooo bar-
rels of cement had been purchased for
the cantonments alone . A total of 105,358
freight cars had been used to haul ma-
terials to the 32 mobilization projects . 41

A total of 212,172 workmen had been
employed-an average of 8,400 at each
of the cantonments and of 2,75o at each
of the camps. It was the largest force of
construction labor ever assembled in the
United States .

The training centers for the National
Army and the National Guard were
veritable cities, complete with roads,
walks, power lines, and water systems .
The largest of the cantonments, Camp

41 Incl with Memo, Littell for TQMG, 28 Nov 17 .
Hist of Constr Div, Book V.
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Lee, Virginia, accommodated 455 12
men; the smallest, Camp Custer, Michi-
gan, 34,045. Each of the tent camps held
a Guard division of 27, 152, except Camp
Shelby, which housed 30,762 . Nearly all
the comforts of large urban communities
were provided for the troops-hospitals,
infirmaries, bakeries, laundries, theaters,
clubhouses, gymnasiums, and more. In
the cantonments, troops lived in 250-
man barracks, heated by steam or
warmed by stoves, with modern lava-
tories nearby. Guardsmen were quartered
in snug, floored tents, equipped with
stoves or heaters . Their sanitary facilities,
though crude, were adequate. Never
before had American soldiers been so
well housed in wartime .

Contemporaries marveled at the speed
with which this vast undertaking was
accomplished . Historians agreed that
construction of the camps and canton-
ments in so short a time "constituted
one of the great achievements of the
mobilization effort" in 191 .7 . 42 In the
words of Frederic L . Paxson, "It was a
triumph of skill and energy to have the
camps as nearly ready as they were ; a
triumph for W . A. Starrett of the Emer-
gency Construction Committee and
Brigadier-General I . W. Littell of the
Quartermaster Corps ." 43

Centralization

In the spring and summer of 1917,
while Littell's division was building
camps and cantonments, other military

42 Lt. Col. Marvin Kreidberg and 1st Lt . Merton G.
Henry, History of Mobilization in the United States
Army, 1775-1945, DA Pamphlet 20-212 (Washington,
1955), P. 311 .

43 Frederic L. Paxson, America at War 1917-18
(Boston : Houghton, Mifflin Company, 1939), p .
107

nconstruction programs were starting
under different auspices. Soon after the
declaration of war, the Corps of En-
gineers began work on several depots
and an office building ; the Signal Corps
began construction of a dozen schools
for training pilots and technicians; and
no fewer than five divisions of the Ord-
nance Department began erecting fa-
cilities for their own use. Competition
for labor and materials caused trouble .
Lack of uniformity in contracting meth-
ods encouraged builders to play one
agency against another . The arrange-
ment was illogical and uneconomical .
As the camps and cantonments neared
completion, and the work for which
Littell's organization had been created
was concluded, the Starrett committee
proposed that all Army construction
be placed under the men who had per-
formed so well in meeting mobilization
deadlines .
On 5 October 1917, upon the com-

mittee's advice, Secretary Baker ordered
all military construction except forti-
fications, centralized in the Cantonment
Division . On the10th he transferred
The Quartermaster General's organiza-
tion for maintenance and repair, to-
gether with its chief, May. Charles O .
Zollars, to the Cantonment Division . 44

Early in November Capt . Charles D .
Hartman, a 1908 West Point graduate
who had recently joined the Quarter-
master Corps, became Zollars' assistant.
Hartman's debut as a construction of-
ficer marked the beginning of an active
career that would span nearly a quarter
century. Under him and Zollars, main-

44(1) Ltr, TAG to TQMG, 5 Oct 17 . QM 020

(Constr) 1917 . (2) OQMG Office Order 1o6, 10

Oct 17 .
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tenance and repair meshed smoothly
into the work of the Cantonment Di-
vision. But other construction activities
remained where they were, in the Ord-
nance and Engineer Departments and
in the Signal Corps .

Baker's centralization order met stiff
resistance. The Chief Signal Officer
asked for a blanket exemption . Writing
to the Chief of Staff on 15 October, he
argued that the Signal Corps con-
struction program was closely tied in
with production of planes and training
of flyers . Howard E. Coffin, the Detroit
industrialist who headed the Aircraft
Production Board, opposed making a
change . Swayed by these men, Baker
gave ground. On the loth he agreed to
study the matter thoroughly and to poll
the other bureau chiefs affected by his
order. Until then, he advised Coffin,
the Signal Corps would continue to
build.45

Early in December representatives
of the Cantonment Division, the Corps
of Engineers, the Signal Corps, the
Ordnance Department, and the Starrett
committee met to try to reconcile their
differences. Two plans were offered for
discussion. Under the first, the various
services would continue to build ; the
Starrett committee would co-ordinate
their efforts . The second plan called for
strict adherence to Secretary Baker's
5 October order . After two days of de-
bate, the conferees were hopelessly dead-
locked . The Engineers, the Signal Corps,
and the Ordnance Department held out
for the first plan ; the Cantonment Di-
vision and the Starrett group, for the

4s (1) Memo, Actg CSigO for CofS, 15 Oct 1 7-
(2) Ltr, Coffin to WDGS, 20 Oct 17 . Both in Hist of
Constr Div, Book I .
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second . On 8 December Starrett informed
the General Staff that efforts to reach an
agreement had failed .46

Meanwhile, the tide was turning in
favor of centralization . During October
Starrett, Tuttle, and Marshall persuaded
one of Baker's advisers that a centralized
construction agency would be "in the
public interest" and in conformance with
"sound business principles." 47 In Novem-
ber Benedict Crowell, a former partner of
Lundoff, became Assistant Secretary of
War. Crowell joined the members of
the Starrett committee in urging Baker
to abide by his first decision . On 22
December the Secretary announced that
his order of 5 October would stand .48

During the fall of 1917, Littell took
steps to strengthen the Cantonment
Division for larger tasks ahead . A num-
ber of changes appeared to be necessary.
More men with experience in industrial
construction would have to be recruited .
To push the new program to comple-
tion, the division would need all of the
powers and authorities given to it by the
Secretary back in May, plus some new
ones. On g October, the day he became
a brigadier general, Littell asked Baker
for authority to communicate directly
with bureau chiefs, to commission ci-
vilians, to promote his principal assis-
tants, and to make certain adjustments
in his organization. The Secretary re-
ferred the matter to Maj . Gen. John

46 (,) Memo, Gunby for Starrett, 6 Dec 17 . Hist of
Constr Div, Book III . (2) Memo, Starrett for Col P .
E. Pierce, WDGS, 8 Dec 17 . CE Doc 115946 . (3)
Memo, Starrett for Maj W . W. Taylor, WDGS, 8
Dec 17 . QM o20 (Constr) 1917 .

47 Memo, Stanley King for Baker, 26 Oct 17 . Hist
of Constr Div, Book I .

48 Memo, OCofS for TAG, 22 Dec 17 . OCS
6374-333 .
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Biddle, an Engineer officer who was
Acting Chief of Staff.49

Littell's requests involved him in an
acrimonious dispute with Biddle, for
the two men held conflicting views
about the Cantonment Division . Littell
regarded his organization as a special
outfit, responsible only to the Secretary .
Biddle, on the other hand, looked upon
the division as a subordinate element
of the Quartermaster Corps ; and he
felt that Littell's proposals ought to be
considered in the light of overall
Quartermaster organization and poli-
cies . On one occasion, Biddle warned
Littell that he could not continue to
bypass his superior officer, The Quarter-
master General. Early in January 1918,
Biddle turned the problem over to the
newly appointed Acting Quartermaster
General, Maj . Gen. George W. Goethals,
the Engineer officer acclaimed as the
builder of the Panama Canal .'°

To Goethals the solution was obvious-
place all military construction under
the Corps of Engineers. He gave no
reason for his recommendation, perhaps
feeling that none was necessary ." How-
ever, others believed some explanation
was required . In a study of Goethal's
proposal undertaken at Baker's request,
Col . Daniel W. Ketcham of the War
Department General Staff pointed out
that efforts to transfer construction from
the Quartermaster Corps to the Corps
of Engineers had been made in the past,
but that arguments advanced in favor
of the change had "never been strong

4s Memo, Littell for Baker, 9 Oct 17 . QM 020

(Constr) 1917 .
50 OCS 10394-
"Memo, Goethals for Baker, 16 Jan 18 . OCS

10394-6 .

enough to prevail ." A shift in responsi-
bility, Ketcham argued, should be made
only after conclusive evidence had been
presented that gains in efficiency or
economy would offset time lost in re-
organization and readjustment . Goethals
had offered no such evidence . In Ket-
cham's opinion, the Cantonment Di-
vision was doing a splendid job . To
make "unnecessary changes in personnel,
organization, and methods" in the midst
of war, he concluded, "would be a grave
mistake." 52

The Cantonment Division was in
serious trouble. Even if Goethals' maneu-
ver failed, the division faced the prospect
of working under an officer who favored
its absorption by the Corps of Engineers .
Recognizing that they had an impossible
situation on their hands, Baker and
Crowell acted to remove Littell from
Goethals' jurisdiction. To a War De-
partment order of 9 February 1918
dealing with the organization of the
General Staff they added a paragraph
charging the Operations Division with
"the supervision and co-ordination of
camp sites, cantonments, army posts,
hospitals, sanitation, construction plans
and projects as the same relate to all
branches of the Army." 53

Littell was unaware of this develop-
ment . He received no copy of the War
Department order and had no inkling
of its content . Testifying on i i February
before the Senate Committee on Military
Affairs, he said he expected the worst :

Senator Chamberlain. Are you building
for the Signal Corps in addition to the work
of construction that is in hand?

52 Memo, Ketcham for CofS, 23 Jan 18. OCS
10394-6 .

53 WD GO 14, 9 Feb 18 .
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General Littell . We have taken over their
work.

Senator Chamberlain. When was that
order issued?
General Littell . That was October 5 .

.

		

.
Senator Chamberlain. Is there not a more

recent order that takes the construction work
from you and turns it over to the Engineer-
ing Department?

General Littell. That is in contemplation,
as we hear it .

Senator Chamberlain. You have not got
an order?

General Littell . We have been told that
the Cantonment Division would be trans-
ferred to the Engineer Corps . 54

The next morning Littell was back on
the Hill for another session with the
committee, when his long military ca-
reer ended abruptly . At Crowell's direc-
tion, orders were cut retiring Littell and
naming Marshall his successor . The
reasons for Littell's relief were obscure .
Later, some pointed a finger at Goethals ;
others, at Starrett. Reportedly, Marshall
once styled himself the "self-appointed"
Chief of Construction." To the members
of the Cantonment Division, the dynamic
and aggressive "Puck" Marshall pre-
sented a sharp contrast to the gentle-
hearted Littell. The cousin of a former
Chief of Engineers and a personal ac-
quaintance of Secretary Baker, Marshall
knew his way around the War Depart-
ment. 56 The aging and kindly Littell

64 S Comm on Mil Affs, 65th Cong, 2d sess, Hear-
ings, Investigation of the War Department, Part 4, P-
2405-

61 (1) Memo, Biddle for TAG, 12 Feb 18. OCS
10394.-10. (2) Intervs with Col L . C. Ritchie, 26, 27
Apr 56 ; Shelby Interv, 17 Aug 56. (3) H Rpt 816,
66th Cong, 2d sess, i Apr 20 . (4) Interv with Mrs .
Mary B. Pagan, 8 Mar 57 .

b 6 Gunby Interv, 15 Aug 56 ; Marshall Interv, I 1

Apr 57

GENERAL MARSHALL .
(Photograph taken in 1918 .)

dhad to step aside for the politically astute
young officer .

The effects of Colonel Marshall's
leadership were soon apparent. A War
Department order of 13 March 1918
changed the name of the organization
to the Construction Division of the Army
and allotted it 1,407 officers and 1 , 1 37
civilian employees . 57 On 19 April
Marshall reorganized the division, cre-
ated several new branches, and made
changes in personnel. (Chart i) With
Crowell's backing, he took on additional
duties. On 1 o April the Construction
Division became responsible for pre-
paring plans, specifications, and esti-
mates for all military construction proj-
ects. Encroaching on the jurisdiction

67 Ltr, TAG to OIC Canton Div, 13 Mar I8 .
QM 020 (Constr) 1918 .
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of the Corps of Engineers, Marshall
undertook construction in -the theater
of operations-three meat storage and
ice-making plants in France . 58

Recognizing the defects in current
contracting methods, Marshall adopted
a new form of emergency agreement .
Although contracts used during the first
ten months of the war had in every case
fixed a maximum allowable fee, there
still existed an incentive for unscrupulous
contractors to increase costs to the point
that gave them the largest allowable
profits. Since a contract under which
contractors made the most money when
costs were high was obviously not to the
government's advantage, the use of per-
centage contracts was discontinued in
February 1918, when Marshall switched
to an arrangement very like the cost-
plus-a-fixed-fee (C P F F) contract o f
World War II. Fees were henceforth
based on original estimates rather than
on actual costs . The new method had
all the speed of percentage contracting
but avoided offering rewards for in-
efficiency and extravagance ."

Beginning in the spring of 19 18,
Marshall had to devote more and more
of his energies to fending off attacks on
the division. About the first of May a
disturbing rumor reached him : a para-
graph calling for the transfer of the Con-
struction Division to the Corps of En-
gineers had found its way into the Army
appropriation bill then before the House
Committee on Military Affairs . Marshall
immediately conferred with Crowell and
the new Chief of Staff, Maj . Gen. Peyton
C. March.60 When the news reached

58 (1) Ltr, TAG to OIC Constr Div, 1 o Apr 18 .
Hist of Constr Div, Book I . (2) Blossom Report, p . 302 .

69 Blossom Report, pp. 1 92-93-
60 Marshall Interv, 1 1 Apr 57 .

23

him, Secretary Baker tried to have the
passage deleted . Appearing before the
committee on 6 May, March declared
that the Secretary was perfectly satisfied
with the existing arrangement for con-
struction. And so was he. "If there is
any legislation in the appropriation bill
relating to this subject in connection
with the Engineer Corps," said March,
"we want it stricken out."" The bill
reported out by the committee contained
no such provision .

Marshall lost no time in striking back .
On i6 May, at his prompting, Senator
Harry S. New of Indiana introduced
a bill to create a permanent construction
corps. The proposed corps would be
headed by a major general and staffed
by 570 officers, two-thirds of whom would
be drawn from the officers of the present
division. But the bill went further, for
Marshall had included a provision to
take rivers and harbors work away from
the Engineers and assign it to the new
Construction Corps . 62 The bill went to
the Committee on Military Affairs,
which forwarded the measure to the
War Department .
The task of commenting on the bill

fell to Brig. Gen. Lytle Brown, director
of the War Plans Division of the General
Staff and an Engineer officer . On 29
May, Brown wrote General March:
"Consideration of this measure might
lead to the belief that it is a scheme for
making permanent provision for certain
officers who have received temporary
commissions in the Construction Corps
and in this respect seems to be largely a
plan for personal preferment ." He found

81 H Comm on Mil Affs, 66th Cong, 2d sess,
Hearings on Army Appropriation Bill, 1919, vol. 2, pp .
27-28 .

82 56 Cong. Rec . 6575 .
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the portions of the bill that dealt with
the Engineers' civil functions particularly
objectionable. "The War Plans Di-
vision," Brown protested, "is of the
opinion that it is beyond the power of
the human mind to solve in time of war,
a question which pertains to a basis of
peace." He drafted, and on 15 June
Secretary Baker signed, a letter to the
committee chairman opposing the bill ."

Senator New's measure posed a dire
threat to the Corps of Engineers . For
more than forty years a group within the
construction industry had labored to
consolidate all federal construction, in-
cluding rivers and harbors work, into
one government department . Men iden-
tified with this movement dominated
the Starrett committee and the Con-
struction Division of the Army . Leagued
with them was Assistant Secretary of War
Benedict Crowell. To Maj. Gen. William
M. Black, the Chief of Engineers, the
bill appeared to be part of a fine-spun
plot which was beginning to unfold . The
time for a showdown had come . The
Engineers had either to crush the separate
corps or to risk being crushed by it .
On 2 7 May, Black tried to persuade

the Chief of Staff that the Construction
Division should be turned over to the
Corps of Engineers. He reminded March
that the Corps had done construction
of every type in discharging its military
and civil duties . "Since the outbreak of
war," he pointed out, "in the United
States it has constructed the first com-
plete system of embarkation points the
Army now possesses . . . and is
now in charge of all construction work
of all character in France ." Many En-

63 (I) Memo, Brown for March, 29 May 18 . (2 )
Ltr, Baker to Chm S Comm on Mil Affs, 15 Jun 18 .
Both in OCS 10394-1 4 .

gineer Reservists were members of the
Construction Division . "I now find that
the continued separation of the Construc-
tion Department has resulted in embar-
rassment to this Department	"
Black informed March. In conclusion, he
declared

Difficulties would disappear were the
Construction Department made a part of
the Engineer Department and placed under
the control of the Chief of Engineers . There
would be need for but one purchasing de-
partment. Since there is a great variety in
the work now assigned to the Construction
Department as well as to the Engineer De-
partment, the best experts for any particular
class of work could be selected from either
department were the Construction Depart-
ment under the control of the Engineer
Department, and the number of experts
required reduced . Without a doubt, an in-
creased efficiency and economy would re-
sult. The present organization is anomalous,
and the Construction Department really now
constitutes an independent bureau of the
War Department . It is submitted that the
existing conditions are not those compatible
with good organization and greatest effi-
ciency . s4

March sent Black's proposal to the Con-
struction Division the following day .
Replying on 6 June, Marshall at-

tempted to refute Black's arguments .
The Engineers had not built the em-
barkation depots, he declared ; credit
for that accomplishment belonged to
Cantonment Division . Moreover, the
Engineers had detailed only nine Reser-
vists to him and Littell . Marshall dis-
missed Black's statement about compe-
tition by saying that there was none .
He argued that a tradition-bound mili-
tary organization could not be effective
in a war situation . Engineer officers

64 Memo, Black for March, 27 May 18. Hist of
Constr Div, Book H .
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"accustomed to the usually slow-pro-
gressing and permanent work of forti-
fications, military roads, and river and
harbor improvements" were too in-
flexible to cope with emergency con-
ditions. The Construction Division had
what the Corps of Engineers lacked
top-notch men, unhampered by tradi-
tion and unfettered by red tape and
military protocol. The division and the
using services were working as a team .
"To change or substitute for this team-
work spirit, the necessarily fixed ideas
and strivings for perfection -of an older
department," Marshall warned, "would
result in those conflicts of ideas and long
drawn out discussions which have pro-
duced such adverse results in some of
the other governmental activities." 65

Marshall lined up powerful support .
He went first to Crowell, who agreed to
throw the weight of his influence behind
the Construction Division . Marshall then
took up Black's proposal with the Chief
of Staff and the Secretary. March was
against it, and so was Baker, who wanted
no further changes in the wartime con-
struction setup ." On 14 June The Adju-
tant General issued a terse order : "The
Secretary of War disapproves the recom-
mendation for the transfer of the Con-
struction Division to the Engineer De-
partment."67 Two weeks later Baker
raised Marshall to one-star rank. Hence-
forth the Chief of Construction was
known to his comrades as "General
Puck."
The struggle between Marshall and

the Engineers was just beginning . In

65 Memo, Marshall for March, 6 Jun 18. Hist of
Constr Div, Book II .

86 Marshall Interv, i i Apr 57-
67 Ltr, TAG to OIC Constr Div, 14 Jun 18. QM

6oo . I 09 18-40.
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August 1918, General Goethals, who
had been named director of the Purchase,
Storage and Traffic Division (PS&T)
of the General Staff, submitted a plan
for reorganizing the Army's supply sys-
tem, which put construction under
PS&T. March approved the plan except
the part dealing with construction. An
attempt by Crowell and Marshall to
make the Construction Division per-
manent by means of an Executive Order
failed when Baker withheld approval ."
Two months later, Marshall learned
that Goethals had centralized many of
the Army's procurement and fiscal ac-
tivities. Indications were that the supply
and finance functions of the Construc-
tion Division would soon go to PS&T .
Marshall and his associates considered
the idea preposterous . Building materials
could not be divorced from building
operations. Writing to the Chief of Staff
on 2 November 1918, Marshall stated

Construction consists of the complete
functions necessary for delivering at the site
of a project materials and labor and [for]
organizing, inspecting, accounting and pay-
ing for the same . . . . To omit any
of these functions in a construction operation
would produce a decided destructive effect
upon a construction program. The loss of
time and money would be too great to per-
mit of using the word "organization" in con-
nection with it-"

Nine days later the war ended .
Under Marshall's direction, the Con-

struction Division had compiled an im-
pressive record. At the time of the armis-
tice, shelter for approximately 1,736,000
men had been provided at 32 camps

88 (I) Memo, March for Goethals, 26 Aug 18 . (2 )
Memo, Marshall for Crowell, 2 Aug 18 . Both in
QM 6oo. I ( 1 9 18-41 ) .

69 Memo, Marshall for March, 2 Nov 18. QM
6oo. I (I 9I 8-4I ) .
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OLD HICKORY POWDER PLANT, TENNESSEE, nearing completion, 1918.

and cantonments, 4 ports of embarkation,
22 special training centers, and numerous
other posts and stations . In addition,
work was completed, or nearly so, on
77 airfields, schools, and other facilities
for the Division of Military Aeronautics ;
49 base and 40 general hospitals for the
Medical Corps ; 30 supply bases and
depots for the Quartermaster Corps ;
and 95 munitions plants and depots for
the Ordnance Department and the
Chemical Warfare Service . The program
included 581 projects with a total cost
of approximately $ I billion . 70

To many in a position to observe its
performance, the Construction Division

70 (t) War Department, Annual Reports, Report of the
Chief of the Construction Division, 1919 (Washington,
1920), p. 64. (2) Blossom Report, p . 268 .
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was an effective organization, one worthy
of praise and preservation. To others,
it was an anomaly within the War De-
partment, a reprobate outfit, and a proper
subject for Congressional inquiry.

Congress Investigates

Senator Kenneth D. McKellar of
Tennessee led the attack on what he
called the "remarkable system" under
which the camps and cantonments were
built. Addressing the Senate on 17 July
1917, McKellar denounced extravagance
and corruption in the construction pro-
gram. An investigation of four canton-
ment projects had convinced him that
cost-plus contracts were not in the public
interest and that contractors were far
more concerned with obtaining high fees
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than with saving tax dollars . Vast sums
of money were being squandered . Con-
struction costs were soaring out of sight .
Moreover, McKellar charged, favori-
tism had entered into the selection of
contractors . He identified Starrett with
the George A. Fuller Company, con-
tractors for Camp Funston, and with
the Thompson-Starrett Company, con-
tractors for Camp Upton . He stated that
associates of other camp contractors
were serving with the Committee on
Emergency Construction and the Can-
tonment Division. Inveighing against
big business, the Senator declared that
the construction program was being run
for the benefit of a - few large corpora-
tions."

Although other legislators soon joined
McKellar in condemning the conduct
of the building program, some months
elapsed before Congress launched a for-
mal inquiry. In December 1917 the
Senate Military Affairs Committee, of
which McKellar was a member, began
an investigation of the mobilization ef-
fort. Speaking at a rally of the National
Security League in New York City during
January 1918, Chairman George E .
Chamberlain revealed the committee's
attitude : "The Military Establishment
of America has fallen down . . . . It
has almost stopped functioning . . .
because of inefficiency in every bureau
and in every department of the Govern-
ment of the United States." 72 Two days
later he introduced a bill to take direction
of the war out of the President's hands
and to vest it in a war cabinet . The
committee endeavored to show why
such a bill was necessary. Consuming

7155 Cong. Rec . 5181 ff.
72 Quoted in Paxson, America at War, p . 216 .
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fifteen weeks and producing 2,500 pages
of testimony, its hearings told a story
of failure and abuses . 13 In the rash of
sensational headlines which emanated
from the inquiry, construction had a
prominent place .
Appearing before the committee in

February 1918, the top men in the
construction program were confronted
by Senator McKellar in the role of
principal interrogator . Hinting at con-
spiracy and collusion, McKellar sub-
jected the witnesses to exhaustive ques-
tioning. Were all thirty-two camps and
cantonments built under cost-plus con-
tracts? Who was responsible for adopting
the cost-plus system? Were not the fees
enormous for three months' work? Who
had selected the contractors? What were
Starrett's connections with these firms?
Was not his brother Paul head of George
A. Fuller? Who were the stockholders in
Thompson-Starrett? How many con-
struction men had come into the govern-
ment in order to feather their nests and
those of friends and relatives? The
examination continued for two full days-
Littell, Starrett, Marshall, Gunby,
Whitson, and Willcutt testified in turn-
as McKellar sought to uncover a plot
to mulct the government .14

Denying imputations of wrongdoing,
the accused put up a vigorous defense .
Starrett had severed connections with
the Fuller Company of which his brother
was president some years before ; he had
no interest in Thompson-Starrett or any
other company which had received an
emergency contract. Contractors had
been chosen solely for their ability to

73Ibid., 211-12, 216-23.
74 S Comm on Mil Affs, 65th Cong, 2d sess,

Hearings, Investigation of the War Department, Part 4,
11 and 12 Feb 18, passim .
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construct a camp or cantonment within
the time allotted . All selections had been
approved by the responsible heads of
the War Department and by the General
Munitions Board . The emergency agree-
ment had fully protected the public
interest . Fees were lower than those
usually paid for comparable work . Up-
holding the men from industry, Littell
and Marshall emphasized the record
of accomplishment . McKellar's allega-
tions were not proved . 75 Nevertheless,
the man in the street was inclined to
believe that where there was such dense
smoke, there must be some fire .

In response to criticism of the emer-
gency construction contract, Acting Sec-
retary Crowell asked that a study be
made "to see if some better method of
executing this work could be followed ."
At Marshall's invitation, a distinguished
group of men formed a committee to
advise the Construction Division "as
to methods for future work." Members
included John R. Alpine, representing
the AFL ; Frederick L . Cranford, presi-
dent of the New York Association of
Contractors ; Charles T. Main, president
of the American Society of Mechanical
Engineers ; John L. Mauran, president
of the American Institute of Architects ;
Robert G. Rhett, president of the U .S .
Chamber of Commerce; and Professor
Arthur N. Talbot, president of the
American Society of Civil Engineers-"
Reporting to Marshall on

.
15 March

1918, this panel endorsed the agreement
drawn up by the Starrett committee . In
their opinion, no other form of contract
could meet the conditions imposed by

75 Ibid.
76 Memo, Marshall for Comm to Review Emer-

gency Contract, 14 Mar 18 . Hist of the Constr Div,
Part 3 .
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the emergency. They summed up their
conclusions :

This scheme appeals to the committee as
possessing one qualification which must com-
mend it to all thinking men-it permits start-
ing actual work weeks and even months be-
fore the details are completely worked out
and delineated and permits the Government
to push the job at any speed it may elect,
changing at will its plans and scope, but
paying only what the work actually costs
plus a fee which is so reasonable as to be
above the reach of fairminded criticism . 77
This stamp of approval, though widely
publicized, failed to have the desired
effect .
Through the remaining months of

war, criticism of the program mounted .
Rare indeed was the Senator or Repre-
sentative who could not produce a
sheaf of letters from constituents, telling
about discrimination in the award of
contracts, inordinate waste of materials,
outrageous wages, idling on the jobs,
and other scandalous conditions . "Camp
Contracts Given Big Firms Only, Is
Charge" was front-page news. Magazine
articles appeared bearing such titles as
"Evils of Cost-plus Contracts." Amid
the general outcry, bills were introduced
to outlaw percentage contracts and
demands were heard for fresh investi-
gations . 78 The halls of Congress rang
with angry declamations. "Worse than
scandal" was the pejorative comment
of Senator Porter J . McCumber on
"the building of all of our cantonments ."
Senator William H. King called upon
his colleagues "to give the small con-
tractors a chance to get into the game"

17 Ltr, Comm to Marshall, 15 Mar 18 . Hist of the
Constr Div, Part 3 .

78 (1) New York World, August 2o, 1918, p . i .
(2) P. Morse in Forum, August 7, 1918, pp . 6o, 200 .
(3) 56 Cong. Rec . 5858ff., 7245 72 64, 7930, 4355 .
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and "to rescue the business of the country
from a few enormous corporations and
trusts." In the House, Representative
Daniel R . Anthony, Jr., declared that
"adoption of the cost-plus system" had
"led to a veritable riot of waste and
extravagance." 79 And Representative
John C. McKenzie, an outspoken foe
of construction "grafters," drew applause
for the following remarks

When war comes, like snakes in the grass
you can see their heads coming up every-
where looking for an opportunity to rob
their Government . 0 God, grant that such
may not be the opportunity they may have,
and may God pity each and every one of
them and damn each and every one of them
forever . 80

In July 1918, amid crescendoing
complaints, Assistant Secretary Crowell
called into being the Board of Review
of Construction." Appointed to review
the work, record the facts, and apply
the lessons of the wartime building ef-
fort were three respected figures in the
industrial and financial world : Chair-
man Francis Blossom was a partner
in Sanderson & Porter, one of the coun-
try's leading engineering firms ; W.
Sanders Davies was president of the
American Institute of Accountants ;
Charles A. Morse headed the American
Railway Engineering Association. Be-
gun in September 1918, the board's
investigation continued for almost a year .
Scores of persons testified-officers of
the Construction Division, members of
the Starrett committee, heads of con-
tracting firms, chiefs of using services,
and many more. Records came in for

" Ibid., 5863, 5864, 7203-
80 Ibid., 7209 .
81 Ltr, Crowell to Blossom et al., 24 Jul 18 . Quoted

in Blossom Report, p . 13 .
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careful scrutiny. In the course of their
inquiry, Blossom and his colleagues
visited some fifty projects, where they
questioned constructing quartermasters,
engineers, contractors, auditors, super-
intendents, foremen, and workmen . In
August i g 1 g, they submitted their re-
port to Crowell. 82

The Blossom board gave the program
a clean bill of health . Adoption of the
emergency contract was fully justified .
No other form of agreement could have
produced the required results . Fees paid
contractors were "exceedingly low as
compared with the fees paid on prewar
private construction ." 83 There was no
evidence to support charges of favoritism
in making awards. There had been no
profiteering. The high cost of the work
was due to abnormal conditions, not to
inefficiency or mismanagement. True,
economy had been sacrificed for speed .
But, said the board, "If the completion
of these cantonments and camps in time
to receive the army in September 1917,
and to house it during the extreme win-
ter of 1917-18 shortened the war by only
one week, their total cost was saved ." 84

Blossom and his colleagues directed
their most trenchant criticism against
decentralization-the system whereby
each federal agency handled its own
construction. This arrangement, they
declared, was "at variance with business
practice" and "wrong in principle ."
Even within bureaus responsibility was
divided ; at the beginning of the war, the
Ordnance Department alone had had
five groups dabbling in construction .
Consolidation seemed the logical solu-

82 Blossom Report, pp. i i-16 .
"Ibid., p . 1 94-
84 Ibid., pp. 194, 286 .
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tion . The board strongly recommended
that all government construction, both
military and civil, be centralized in a
new department of public works. Dis-
cussing the future of the Army Engineers,
the members agreed : "It is unwise to ask
the War Department to do any national
construction and engineering work that
civilians can do, because, in another
war, its engineers will again be unable
to handle such home work in addition
to their military work." Asserting that
the officers of the Corps were "outclassed
by civilian engineers on most construc-
tion work," the Blossom committee went
on to state : "Satisfactory results in the
war emergency construction have been
accomplished largely by, and in degree
proportionate to, the freeing of exper-
ienced constructors from control by
Army officers." 85 Published by the Gov-
ernment Printing Office, the 38o-page
Report of the Board of Review of Construction
bore the War Department's imprimatur .

When the Republicans gained control
of Congress in 1918, more rigorous in-
vestigations appeared certain. By the
summer of i g i g a select committee of
the House, headed by Representative
William J. Graham of Illinois, was
ready to begin a full-dress inquiry into
war expenditures. A subcommittee of
two Republicans-John C . McKenzie
of Illinois and Roscoe C . McCulloch of
Ohio-and one Democrat-Frank E .
Doremus of Michigan-was assigned to
investigate construction . Chosen to
head the subcommittee, McKenzie an-
nounced his intention "to take up the
question of the so-called emergency con-
tract for the purpose of ascertaining why
it was adopted to the exclusion of the

85 Ibid., Pp . 275, 276, 296-98 .

usual form of construction contract, who
was responsible for its preparation, and
whether or not such form of contract
safeguarded the interest of the Govern-
ment ; and if not, why not?" 86 For the
next six months, the McKenzie group
probed for answers to these questions .

Called before the subcommittee, high-
ranking Engineer officers characterized
the emergency construction contract as
evil and unnecessary. Giving his views
on cost-plus agreements, General
Goethals stated : "I have always been
opposed to them. It might have cost
the Government a little more to do it
by force [account], but there could never
have been any criticism if they had had
the proper men and put one in charge
of each cantonment." General Black
testified in much the same vein ." Col.
Clarence O. Sherrill, recently returned
from France where he had served as
chief of staff of the 77th Division, said
that the camps and cantonments could
have been built faster and cheaper by
purchase and hire. The thirty-five dis-
trict offices of the Corps of Engineers
could have started construction almost
at a moment's notice. A telephone call
from General Black would have put the
machinery in motion. Neither contrac-
tors nor cost-plus contracts would have
had any part in the program. The
cost-plus arrangement, Sherrill insisted,
"is a dangerous one for the Government
to use, and opens the door to both inef-
ficiency and fraud ."88

Members of the Starrett committee
and the Construction Division em-

86 H Subcomm 2 (Camps) of the Select Comm on
Expenditures in the WD, 66th Cong, r st sess, Hear-
ings on War Expenditures, I, 869 .

87 Ibid., pp. 1015, 1166-70 -
81 Ibid., pp . 239 1-94 .
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phatically disagreed . Referring to the
adoption of the emergency construction
contract in the spring of 1 9 1 7, Frederick
Law Olmsted told the subcommittee :
"I feel more confident now than I could
possibly feel` then of the fact that it was,
on the whole, the wise thing to do in the
case of the cantonment work with its
extraordinary urgency." 89 Similar state-
ments came from Olmsted's colleagues
on the Emergency Construction Com-
mittee and from General Marshall and
his officers. Secretary Baker and top war
production officials also defended the
use of cost-plus contracts. Many of the
country's foremost architects, engineers,
and builders testified that the emergency
agreement was the only solution to the
Army's war construction problems .

Late in October 19 19 the subcommittee
headed west to hold hearings at Colum-
bus and Chillicothe, Ohio, and at Rock-
ford, Illinois. More than seventy wit-
nesses, carpenters, plumbers, auditors,
timekeepers, teamsters, and laborers
employed by A. Bentley & Sons at Camp
Sherman and by Bates & Rogers at
Camp Grant, took the stand. Their
testimony told a sorry story of bartenders,
schoolboys, mail clerks, and farmers
hired as carpenters ; of slow-down orders
from contractors' foremen ; of a perpetual
crap game at Camp Sherman ; of wasted
lumber and buried kegs of nails . Despite
denials by Constructing Quarter-
masters and contractors' representatives,
McKenzie seemed satisfied that un-
pardonable waste and mismanagement
had occurred. Returning to Washington
on 17 November, he continued hearings
until mid-January i g2o.9 0 During Feb-

89 Ibid ., p . 1073-
90 Ibid., pp . i 2or-2 i i o .
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ruary and March, subcommittee mem-
bers labored over their reports, studying
more than 3,000 pages of testimony taken
from nearly 200 witnesses .

The majority report sent to Chairman
Graham on i April was a blistering in-
dictment of the war construction effort.
Conspiracy, usurpation, favoritism, profi-
teering, fraud, reckless spending, and
unconscionable waste-virtually every
accusation ever voiced against the di-
rectors of the program was contained in
the eighty-eight conclusions set forth by
McKenzie and McCulloch . Starrett was
the villain of the piece . Knowingly and
willfully, he and his associates had pre-
empted the functions of responsible War
Department officials . Their "first and
most momentous" step had been the
"unwarranted and illegal" suspension
of competitive bidding . Adoption of the
cost-plus contract was "without either
excuse or legal justification ." Vast
amounts of public money had been
wasted; at least $5 million could have
been saved on each of the sixteen can-
tonments had the program been properly
administered. Partiality had been shown
in awarding contracts; Starrett had gone
so far as to give a cantonment to his own
brother's firm . "Reckless and unlimited
expenditures" had gone together with
"exorbitant and unreasonable" profits ;
the more construction was made to cost,
the higher were contractors' fees . Secre-
tary Baker drew severe criticism on two
counts: first, for failing to assign emer-
gency construction "to the very excellent
Corps of Engineers that had a large and
varied experience, and was in touch with
the industry, through its branches,
throughout the country, and had at its
command the pick of the engineers of
the United States" ; and, second, for
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giving Starrett a free hand. McKenzie
and McCulloch recommended that cost-
plus agreements be prohibited on govern-
ment work, that the Secretary of War be
required to advertise construction con-
tracts even in emergencies, and that all
military construction be transferred to
the Corps of Engineers . They further
recommended that the Constitution be
amended so that war profiteers could
be tried for treason . Finally, they recom-
mended that the subcommittee's records
and reports be turned over to the De-
partment of justice to be used as the
basis for civil and criminal actions .91
The minority report, written by

Doremus and signed by all the Demo-
cratic members of the Graham com-
mittee, was a point by point rebuttal
of the majority statement . After defending
the conduct of the program and exon-
erating Starrett and the others, the
minority presented two conclusions .
First, Secretary Baker had acted wisely
in abandoning peacetime contracting
methods in favor of the cost-plus system ;
adherence to normal procedures "was
not only impossible, but involved an
element of danger that the Secretary of
War could not have been warranted in
incurring." Second, had "the views of
the majority . . . been adopted at
the beginning of the war, the whole
building program would have been in
a state of chaos, many of our troops would
have perished with cold or died of dis-
ease in the winter of 19 17, and the
German Army would have been in Paris
before our soldiers could have entered
the battle lines ." 92 The Republican
Congress made short work of Doremus'
report .
On 13 April i 920 the House voted

91 H Rpt 816, 66th Cong, 2d sess, i Apr 20 .
92 Submitted with H Rpt 816 .

overwhelmingly to accept the majority
report." The files of the McKenzie
subcommittee went to the justice De-
partment. Wilson's attorney general, A .
Mitchell Palmer, was not about to leave
off combatting the "Red Menace" and
turn prosecutor for the Republicans .
What use the next administration would
make of these files remained to be seen .

The Compromise of .1920

Which agency should build for the
Army? After the Armistice, when Con-
gress considered plans for the postwar
military establishment, four possibilities
lay open : continue the Construction
Division as an independent branch ;
assign the work to the Corps of Engineers ;
return the function to The Quartermas-
ter General ; or entrust military con-
struction to a new department of public
works. Each of these proposals had
powerful advocates. In their fight to
perpetuate the separate construction
corps, General Marshall and his officers
had the backing of Assistant Secretary
Crowell . In its aspirations, the Corps of
Engineers had the support of Secretary
Baker and Chief of Staff March. Among
those who favored turning construction
back to the Quartermaster Corps was
the victorious commander of the Ameri-
can Expeditionary Force (AEF), General
John J . Pershing. Many of the country's
leading civilian engineers were vigorous
proponents of a public works depart-
ment. As it prepared to legislate the
size and organization of the peacetime
Army, Congress came under extreme
pressure from these contending factions .

Prospects for a department of public
works had never seemed so bright as in

9s 59 Cong . Rec . 5620-21 .
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April i g z g, when representatives of
seventy-four engineering societies and
contractors associations met in Chicago
to form the National Public Works
Department Association (NPWDA) .
Marshall O. Leighton, pioneer con-
servationist and member of the Ameri-
can Engineering Council, became presi-
dent. Milton E. Ailes, vice president
of the Riggs National Bank of Washing-
ton, took over the post of treasurer .
Francis Blossom headed the finance
committee . The goal of the association
was to bring about a merger of the six-
teen federal construction agencies, in-
cluding the Rivers and Harbors Service
of the Corps of Engineers and the Con-
struction Division of the Army. A com-
mittee drafted legislation which was in-
troduced in Congress in June i g i g . The
industry threw its full weight behind this
measure, the Jones-Reavis bill . Her-
bert C. Hoover and other noted en-
gineers urged its passage . Pledges of
support came from distinguished edu-
cators and prominent politicians. Com-
mittees from every state tried to line up
Congressional delegations behind the
proposition. The newly organized As-
sociated General Contractors (AGC),
the first national association of its kind,
joined the crusade. And although they
advocated a separate Army construc-
tion corps as the best arrangement within
the War Department framework,
Marshall and his officers heartily en-
dorsed the proposal for a national de-
partment of public works ."

94 (1) Engineering News-Record, vol . 82 (January-
June 1919), p . 855 ; vol. 83 (July-December i g i g ),
pp. 149, 968. Cited hereinafter as ENR. (2) The
Bulletin of the AGC, January ig2o, p. 18 ; February
1920, p. 40 ; October 1919, p . 44. (3) John J . Lenney,
Caste System in the American Army: A Study of the Corps
of Engineers and Their West Point System (New York
Greenberg, 1949), pp . 63-66 .
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Three weeks before the introduction
of the Jones-Reavis bill, another bill
"to establish an Auxiliary Engineer
Corps" was placed in the hopper. Of-
fered by Senator Joseph E. Ransdell
of Louisiana, president of the Rivers and
Harbors Congress since 1905, this mea-
sure had originated with employees of
the New Orleans Engineer District . In
addition to river, harbor, and flood
control work, the auxiliary corps would
handle construction of highways, bridges,
and other federal improvements. Con-
demning the Ransdell bill as "the first
step in the attempt . . . to militarize
the public works of the Federal govern-
ment," NPWDA president Leighton
wrote in the Engineering News-Record:
"The long-expected response of the
Corps of Engineers . . . to the ac-
tivities of the engineers, architects and
constructors of the country looking to-
ward the establishment of a National
Department of Public Works has been
made." This statement drew from Gen-
eral Black a sharp denial that he had
any connection with the measure-91
Nevertheless, the incident served to
highlight the bitter conflict between the
Corps and sponsors of a public works
department-a conflict that eventually
forced a compromise on the military
construction issue .

During the late summer of i g i g, Con-
gress took up the matter of the peace-
time military organization . In August,
upon the recommendation of Secretary
Baker, identical bills were laid before
the House and Senate, calling for an
Army of 538,296, making permanent the
wartime separation of transportation,
motor transport, and finance from the

91 (I) ENR, vol . 82 (JanuaryJune 1919), p . 1232 .
(2) Ibid., vol. 83 (July-December 1919), p . 141 .
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Quartermaster Corps, and assigning con-
struction to the Corps of Engineers .
Maintenance and utilities were split off
from construction and put back under
The Quartermaster General . A month
later Representative S . Hubert Dent of
Alabama sponsored a measure setting
the strength of the Army at 312,400 and
reconstituting the Quartermaster Corps
as it had been before the war . Hearings
before the Military Affairs Committees
began in the fall of i g i g and continued
into the winter .

To General March fell the main task
of explaining why the Corps of Engineers
ought to do construction . Should Con-
gress approve a 500,ooo-man force, the
Army would have to renovate temporary
barracks and quarters, and, ultimately,
build permanent housing . The Quarter-
master Corps lacked technically trained
officers ; the detail system ruled out
specialization . An artilleryman could be
detailed to the Quartermaster Corps
and put to building barracks. "That is
his job," said March, "but he knows
nothing about that kind of work." It
was different with the Engineers. Con-
struction was their business . All military
construction, the Chief of Staff declared,
should be in their hands . 96 Supplementing
March's testimony, Secretary Baker and
high-ranking officers, including Maj .
Gen . Frank W. Coe, Chief of the Coast
Artillery Corps, and Maj . Gen. George
W. Burr, director of PS&T, propounded
the official view-"
Maj. Gen . Harry L. Rogers, The

Quartermaster General, found himself

98 H Comm on Mil Affs, 66th Cong, 1st sess,
Hearings on H R 8287, p . 95-

97 (1) Ibid., pp. 1788, 1037 . (2) S Comm on Mil
Affs, 66th Cong, 1st sess, Hearings on S 2715, Part 4,
pp. 2I8-19 .

in an awkward position . Military law
forbade his publicly opposing Baker and
March. Yet it was difficult for him to
keep silent and acquiesce in a plan to
emasculate his department. Rogers was
particularly anxious to retain responsi-
bility for transportation . When he came
before the Senate committee on 3 Sep-
tember 19 19, he at first declined to make
"any replies that would be in the nature
of expressions of opinions different from
those of my superior officers" ; but when
Chairman James W. Wadsworth urged
him to speak candidly, Rogers flatly
said that transportation, finance, and
construction "should be just as they were
before the war." 98

Unlike Rogers, General Marshall had
no hesitancy in opposing the Secretary
and the Chief of Staff. Before the Senate
committee, he argued forcefully for a
permanent construction corps. First, he
contended, construction, a civilian under-
taking, should not be assigned to the
"strictly military" Corps of Engineers

To place the Construction Division under
the Engineer Corps would delegate to the
latter work for which it is not qualified either
by experience or training . To do so would
be unsound in theory and untried in fact .
The Engineer Corps has never done the con-
struction work for the Army .
Second, the Construction Division should
not come under The Quartermaster
General :

To return the Construction Division to the
Quartermaster Corps would place upon the
Quartermaster Corps an added burden which
it should not be called upon to carry. The
Quartermaster Corps will be tremendous as
it is, its volume of work at least three times
what it was previous to the war . . . . No

98 S Comm on Mil Affs, 66th Cong, 1st sess,
Hearings on S 2715, Part 11, pp. 544, 546 .
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commercial concern in this country would
jeopardize the efficiency and economy with
which this . . . work is to be done by
placing it as a subdivision of a subdivision .
It is entitled to and must have direct access
to final authority in the interest of efficiency
and cutting of red tape.
Third, and last, the Construction Di-
vision should be continued as a separate
staff corps :

In the interest of economy, in the interest
of preserving to the Government the business
methods of the Construction Division ; to
make available to the Government the ex-
perience gained by having carried forward
to successful completion the greatest con-
struction program in the world and the
experience gained by the greatest utility
organization known to this country ; in order
to organize this purely commercial function
of the War Department in keeping with
common-sense business practice of the
commercial world, . . . there must be
included a separate staff unit known as a
Construction Corps . . . .
Marshall then offered an amendment
to the Senate bill incorporating his
views .99 Appearing at his own request
before the House committee, he en-
larged on his testimony before the Senate
and made one additional point : "If
utilities and construction were to . -
be under any bureau of the War De-
partment, it would be distinctly in the
interest of the Government for it to be
made a part of the Quartermaster
Corps."loo

Others raised their voices against the
War Department proposal to give con-
struction to the Engineers. Testifying
before the Senate group, William W.

ss S Subcomm of the Comm on Mil Affs, 66th
Cong, 1st sess, Hearings on S 2715, Part 22, pp . 1 4 14-
16, 1389-1427, passim .

100 H Comm on Mil Affs, 66th Cong, 1st sess,
Hearings on H R 8287, I, 1710, 1697-1739, passim .
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Atterbury, operating vice president of
the Pennsylvania Railroad and, during
the war, a brigadier general in charge
of rail transportation in France, had
this to say :

From the standpoint of the Army it is a
mistake to take "the cream off the jar of
milk" and put them in the Engineer Corps .
Then you send them to a school, after which
the Engineers are put out on civil work . The
result is that you have produced neither engi-
neers nor soldiers. That is perhaps a little
exaggerated, but I say they are not engineers
because when out on general work, their
work is done by civilians . The work ordi-
narily done by the Corps of Engineers

	

,
buildings and river and harbor work, should
be done by a civilian organization under a
civilian department .

Although he conceded that military
engineering-fortifications and the like-
was best left to military engineers,
Atterbury recommended that the Corps
be excluded from all other types of
construction.'°' Senator Chamberlain,
opposed to dismembering that "great
supply organization," the Quartermaster
Corps, made the comment : "To transfer
to the Engineer Corps the duties of
construction and repair that from the
earliest days of the Army have formed a
natural and important part of the duties
of the Quartermaster's Department
. . . apparently is satisfactory only to
the Engineer Corps ." 102

To help resolve the controversy, the
committee invited Generals Wood and
Pershing to testify . Now, as earlier, Wood
wished to see construction in the Corps
of Engineers. "You can," he told the
Senate group, "I think, very wisely go

101 S Comm on Mil Affs, 66th Cong, 1st sess, Hear-
ings on S 2715, Part 8, p . 439-

102 S Comm Print, 66th Cong, 1st sess, Army
Reorganization Bill, 5 Sep 19, p . 20.
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back to the Quartermaster Corps and
charge that corps with transportation,
clothing, food, and pay, and take con-
struction away from it and put it under
the Engineers . . . the only trained
construction corps we have.""' In an
exchange with Chairman Julius Kahn
of the House Military Affairs Committee,
Pershing took a different stand

Mr. Kahn . General, as I understand you,
you recommend that the construction corps
be continued as a part of the Quartermaster's
Department .

General Pershing . Yes; it should have an
organization similar to the one it has now,
and I have no doubt that the Quartermaster
General would simply embody it as it stands,
as a part of his organization . That would be
the logical and rational thing for him to do .
Mr. Kahn. It would not disrupt the Con-

struction Corps if we were to transfer it?
General Pershing. I should think not at

all.""
Among the last to testify was Benedict

Crowell, who made a strong plea for an
independent construction corps. Ap-
pearing before the House committee
on 9 January 192 0, he stated

The main argument against the retention
of the Construction Division seems to be one
of expense. I have never been able to see,
however, how the work could be done any
cheaper by any other set of men. The plans
of the Construction Division call for con-
struction officers only to be located in the
large posts . . . . The small repairs
to the small posts could still be left to the
quartermasters as they were in the old days .

When Congressman Anthony referred
to reports by efficiency experts "giving
figures, showing savings of a great many
millions of dollars" to be brought about

101 Ibid., Part 13, p . 637 .
104 H Comm on Mil Affs, 66th Cong, 1st sess,

Hearings on H R 8287, I, 1542

yby consolidating functions, Crowell re-
plied

It is easy to say that by this consolidation
we can save a lot of money . I have heard
that many times .

You may have a few men out here digging
a ditch and over in another place you may
have a few men sawing wood . But by the
consolidation of the men digging the ditch
and the men sawing the wood you would not
make any saving. Many of the consolidations
proposed in the War Department are on a
parallel with that .
One consolidation Crowell did favor
was that of real estate with construction .
Emphasizing the close relationship be-
tween the two, he said, "One can hardly
be handled if separated from the other ."
Discussing proposals for an Under Secre-
tary to have charge of the business side
of the War Department, Crowell stressed
the commercial character of both military
construction and military real estate . 105
When the hearings ended, Congres-

sional opinion remained sharply divided
on the issue of construction . A majority
of the Senate committee proved to be
receptive to the arguments advanced by
Marshall and Crowell . On 27 January
Chairman Wadsworth reported out a
bill continuing the Construction Di-
vision as an independent branch . The
measure also provided for a separate
transportation corps and a separate
finance corps . A minority report filed
by Senator McKellar, who objected to
the perpetuation of these separate
branches, revealed the committee's lack
of unanimity. After a heated debate,
in which Engineer and separate corps
partisans were beaten down, the House
Military Affairs Committee voted in
favor of the Quartermaster Corps . In

106 Ibid., II, 1824, 1819-20, 1825 .
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late February Chairman Kahn reported
out a bill returning to The Quarter-
master General all of his prewar func-
tions, except finance, which would be a
separate' department. 106 Both commit-
tees had rejected Baker's proposal to put
construction under the Engineers. As
the bills reached the floor, the scene ap-
peared to be set for a battle royal .

Although the committees had turned
down his recommendation on construc-
tion, Secretary Baker was not ready to
accept defeat. Toward the end of Febru-
ary he asked his staff to prepare an order
transferring construction to the Corps of
Engineers. He then left Washington on a
short trip . While he was away, a draft
of the order went to Acting Secretary
Crowell, who pigeonholed it. Upon
Baker's return, Crowell informed him
that many of General Marshall's of-
ficers would resign if the order took ef-
fect. Since the Construction Division
still had a sizable program under way,
the threat was a real one . Regretfully,
Baker suspended the order and left the
decision to Congress- 101

As their hopes of absorbing the Con-
struction Division dimmed, the En-
gineers found themselves on the defen-
sive. Since the fall of i g i g, the campaign
for a public works department had
gained momentum. Recognizing the
Corps as their great adversary, leaders
of the NPWDA adopted a dual strategy :
first, to save the Construction Division
of the Army; and, second, to demolish	
the arguments in favor of having rivers
and harbors under the Engineers .
Speeches, bulletins, pamphlets, press re-

106 (1) S Rpt 400, 66th Cong, 2d sess . (2) 59
Cong. Rec . 4205. (3) H Rpt 68o, 66th Cong, 2d sess.

107 Ltr, Baker to McKenzie, 1 o Mar 20. Reprinted
in 59 Cong. Rec . 4226 .
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leases, articles-Leighton and his staff
pumped out a steady stream of propa-
ganda. To transfer the Construction
Division to the Engineers would be
absurd; "civilian work totaling a hundred
million dollars a year [would fall] into
the hands of men with no training and
experience along these lines ."108 To con-
tinue "militaristic control" over civil
works was unsound. 109 The Engineers'
civil projects were "much too costly,
their procedure inefficient, and their
training too narrow and inbred ." The
logic that they must have civil work in
time of peace as training for their war-
time mission was no longer valid . In
France Engineer Regulars had per-
formed non-Engineer duties. Line of-
ficers had laid out the trenches, the
principal field works of the war . A ci-
vilian-manned construction corps had
carried out a vast building program be-
hind the lines . The Engineers in the AEF
had been superfluous. Militarily, the
Corps was defunct"°-or so its oppo-
nents maintained .

By early i g2o, the offensive seemed to
be gaining ground. In January ninety-
five delegates, representing societies with
a membership of go,ooo, met in Washing-
ton for a second NPWDA conference . A
roll call indicated strong support in
Congress; two states reported their en-
tire delegations pledged to support the
Jones-Reavis bill . Senators and Repre-
sentatives threw open their doors. The

108 NPWDA Bulletin, November 26, 1919. Quoted
in Lenney, Caste System in the American Army, p . 48 .

109 Testimony of Professor G . F. Swain, Harvard
University, 11 Feb 20. In S Comm on Public Lands,
66th Cong, 2d sess, Hearings on S 2236, p . 14.

110 National Public Works Department Association,
This Tells Why the Government Should Have a Department
of Public Works (Washington : NWPDA, 1g1g), pp .

23-26 .
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conference heard addresses by Governor
Frank O. Lowden of Illinois, whose state
was one of several with a public works
department; by Representative Reavis,
the author of the bill ; by Mr. Leighton,
who referred to "our effort, our idea,
our legislative bill" as "the cornerstone
of a structure embodying efficiency in
all departments of Government" ; and
by General Marshall, who urged crea-
tion of the new department as "the most
constructive step in the history of Govern-
ment work." The gathering broke up
on an optimistic note ." On i i February
the Senate Committee on Public Lands
opened hearings on the Jones-Reavis
bill . ,,, On the r 7th, speaking before the
Mining and Metallurgical Engineers
in New York City, Herbert Hoover re-
iterated his support of the measure

.
113

At an AGC conference a few days later,
members reported that sentiment in
favor of the bill was growing rapidly-"'
On 8 March 1920, when the House

took up the Army reorganization bill,
General Marshall's officers packed the
galleries . Noting their presence, one
representative observed : "I have never
in all the history of Congress seen such
a lobby as there has been in an effort to
make this a separate corps ."115 In a sur-
prise move, Representative Thomas W .
Harrison of Virginia read into the record
a recent letter from Secretary Baker to
Chairman Kahn, endorsing the plan for
an independent construction corps . The

111 ( i ) The Bulletin of the AGC, January 1920, p. 18 ;
February 1920, p. 40. (2) ENR, vol. 84 (January-
June 1920), pp. 169-7o, 292 . (3) Lenney, Caste
System in the American Army, p . 67 .

112 S Comm on Public Lands, 66 .h Cong, 2d sess,
Hearings on S 2236, 11 Feb 20.

11' ENR, vol . 84 (JanuaryJune 1920), p . 418.
114 The Bulletin of the AGC, March 1920, pp. 43-44.
116 59 Cong. Rec. 4205 .
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climax came on r i March, when Repre-
sentative Rollin B. Sanford of New York
offered an amendment making per-
manent the Construction Division of
the Army. Speaking in support of this
rider, Congressman Reavis argued that
military engineering was obsolete . "The
great monuments of the Army engineers
of the past withered before the march
of the Germans in the first Battle of the
Marne," he said. "The fortifications
and forts of Belgium and France were of
no service." Continuing, he observed

Among the very great Army Engineers
that we had in the Armv when that sort of
situation came up was General Harts, a very
great engineer . He was made provost mar-
shal in Paris . General Sibert, to whom the
world will always be indebted for his services
in the Panama Canal construction, was put
in charge of chemical warfare in Washing-
ton. General Biddle was put in charge of our
troops in England, and in their places we
put on the work at the front and behind the
front civilian engineers, who knew road
building, who knew railroads, who knew the
building of bridges, who knew water supply,
and sanitation ; we put them in a construction
corps, and their work in France is among the
marvelous things that America did in that
country during this war ."'

Although the House applauded the
mention of General Sibert's name, it
proceeded to adopt the Sanford amend-
ment by a vote of 133 to 74. Both houses
now had before them bills favoring the
separate corps. To many it appeared that
Marshall's battle was won .

But Maj . Gen. Lansing H. Beach, who
had succeeded Black as Chief of Engi-
neers in January, was determined to
fight to the finish . Upon learning of the

116 59 Cong. Rec. 4226. The officers to whom Reavis
referred were Brig. Gen. William W. Harts ; Brig.
Gen. William Sibert ; and Maj . Gen. John Biddle .
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House action, he went at once to Secre-
tary Baker. On 12 March, the same day
the amendment carried, the Secretary
repudiated the letter read by Mr.
Harrison . In a letter to Chairman Kahn,
Baker stated : "Through inadvertence
the full purport . . . escaped my
notice and I desire at once to correct
any erroneous impression it may have
conveyed as to my attitude." He strongly
urged that construction go to the Corps
of Engineers ."? On the i 3th Beach called
attention to serious errors of fact in Mr.
Reavis' remarks. There was no Con-
struction Corps in the AEF. Virtually
all construction in France was done by
the Engineers . Generals Harts, Sibert,
and Biddle were promoted out of the
Corps for "meritorious service .""' On
the 17th Beach reached an agreement
with General Rogers : the Engineers
would back the Quartermaster effort
to obtain transportation, finance, and
maintenance and utilities ; The Quarter-
master General would support the En-
gineers' contention that construction be-
longed in their Corps .119 The following
day General Pershing made a strong
statement on the Engineers' behalf.
Holding that the Engineers should not
be "deprived of the credit justly due
them for the energy and skill" they had
displayed as the sole construction arm of
the AEF, Pershing wrote :

If Congress is indisposed to return the work
to the Quartermaster Corps, it might with
equal advantage be confided to the Corps
of Engineers, which I know to have proved
itself competent to perform the task promptly,

117 Ltr, Baker to Kahn, 12 Mar 20 . Martin Papers
in EHD.

118 Ltr, Beach to Kahn, 13 Mar 20 . Martin Papers.
119 (1) Ltr, Beach to Rogers, 17 Mar 20. (2) Ltr,

Rogers to Beach, even date . Both in Martin Papers .
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economically, and to the satisfaction of the
Army and the country. The long and honor-
able record of able, honest, and faithful ser-
vice of the Corps of Engineers is one of which
the entire Army, and the United States it-
self, may well be proud, and I feel sure that
no mistake will be made if all military con-
struction is, in the United States as it was in
France, given to that Corps . 120

On the i 8th the House, reversing its
stand, voted to strike out the Sanford
amendment and passed the committee
bill returning construction to the Quar-
termaster Corps.

Having blocked the separate corps in
the House, Beach hoped to go on to win
the Senate vote. Initially, he tried to gain
the support of Senator Wadsworth. Two
of the top-ranking Engineers in the AEF,
Maj . Gen . William C. Langfitt and Maj .
Gen. Mason M. Patrick, went in person
to ask that Wadsworth sponsor an amend-
ment favoring the Corps . Making the
same request in writing, General Beach
inclosed a draft of the proposed rider
and copies of his correspondence with
General Rogers. Secretary Baker also
urged the Senator to back the Engi-
neers."' When Wadsworth rejected these
advances, another champion was found .
On 13 April Senator Irvine L . Lenroot
of Wisconsin moved to strike out the pro-
vision in the committee bill which called
for a separate corps and announced that
if his motion carried he would propose
that construction be placed where it
belonged-in the Corps of Engineers.
The highlight of the debate was a speech
by Senator Wadsworth, flaying Generals
Beach and Rogers. Behind the scenes,

120 Ltr, Pershing to Kahn, 18 Mar 20. Martin
Papers .

121(1) Ltr, Beach to Wadsworth, 1 g Mar 20 .

Martin Papers . (2) Ltr, Baker to Wadsworth, 29

Mar 20 . AG 011-012.2 .
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Wadsworth charged, a fierce struggle
for power had raged between the two .
But when both realized they were losing,
they had joined forces to squelch the
separate corps. Wadsworth advised his
colleagues to turn down the Lenroot
amendment."' The decision came on 14

April ; Lenroot was defeated . Six days
later the Senate passed the committee
bill providing for an independent con-
struction corps .
With the Engineers out of the run-

ning, the choice was between the Con-
struction Division of the Army and the
Quartermaster Corps. There could be
no question as to which General Beach
preferred . When the House and Senate
conferees made their report late in May,
he could take heart from their decision .
Along with transportation, construction
and real estate were assigned to General
Rogers' department. Both houses ac-
cepted the conferees' version of the bill,
and on 4 June President Wilson signed it
into law. In his order transferring con-
struction, Secretary Baker directed that
the Construction Service be "organized
and operated as a separate service of the
Quartermaster Corps .' 1121 Implicit in
this directive was the idea that con-
struction might be lifted out again in
another emergency . The new arrange-
ment was a compromise ; how long it
would endure only time could tell . To
the Engineer way of thinking, the Quar-
termaster Corps was a supply organiza-
tion. What was needed was a branch
whose sole duty would be construction .
That branch ought to be the Corps of
Engineers. From this premise, no Chief
of Engineers ever wavered .

122 59 Cong. Rec. 5600-5612, 5650, 5894-
121 WD GO 42,14 Jul 20 .

When the Construction Division of
the Army went down in defeat, the
drive for a national department of public
works was temporarily blunted . As the
civilians who had joined up in 1917 re-
turned to their firms, pressure on Con-
gress relaxed . According to Leighton's
recollection, two or three "old fellows,
fierce folk who would speak out," con-
tinued the battle . But Marshall's officers,
on whose backing Leighton had counted
heavily, left him in the lurch. When
Congress adjourned early in June, on
the eve of the Republican national con-
vention, the Jones-Reavis bill died in
committee. But the "dream," as Leighton
called it, was far from ended . 124 Pro-
ponents of a public works department
would be heard from again .

The Construction Division was dis-
banding. One by one the officers were
saying farewell . General Marshall was
resigning from the Army to become
managing director of the Associated
General Contractors. Colonel Hartman,
the one remaining regular, was at-
tempting to sign up temporary officers
for permanent service in the Quarter-
master Corps. The spirit of the wartime
organization was preserved in a song to
be sung to the tune of "H'inkey Dinkey
Parlez-Vous." Evoking memories of their
warm comradery :

"We fought the war with Gen-
eral Puck's Construction
Crew,

The only French we ever
learned was 'Entre Nous"'

and glorying in their accomplishment :

"We made a dollar look like
a dime,

124 lnterv with Marshall O. Leighton, 2 Apr 57.
See also The Bulletin of the AGC, August 1920, p. 33 .
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But all the camps were done
on time,

By General Puck's Construc-
tion Crew"

the singers ended with a promise

"And if we have another war,
They'll only have to signal for
General Puck's Construction
Crew.""'

125 Reprinted in The Homecomer, December 3,
P. 4.

1 937,
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On that note the Construction Division
of the Army passed into history .
American experience in the First

World War had demonstrated con-
clusively the vital role of construction
in modern-day mobilization and the
decisive importance to national security
of a strong construction force in being.
Unfortunately, lessons taught are not
always lessons learned. A second, graver
emergency would have to arise before
these truths were grasped and translated
into action.
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